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ABBREVIATIONS & GLOSSARY  
 

BCR     Benefit/ Cost Ratio  

DfT     Department for Transport  

ES     Environmental Statement  

EWR    East West Rail 

GWR    Great Western Railway 

NPPF     National Planning Policy Framework 

NR    Network Rail Infrastructure Limited 

NPSE    Noise Policy Statement for England 

OBC    Outline Business Case 

OSP2 Project  Oxford Station Phase 2 Improvements 

OUFAL    Oxford University Fixed Assets Limited  

Oxford University The Chancellor, Masters and Scholars of the University 

of Oxford 

RDW    Roger Dudman Way 

RNEP    Rail Networks Enhancement Pipeline 

SOAEL  Significant Observed Adverse Effect Level (in the Noise 
Policy Statement for England)  

SoST    Secretary of State for Transport  

SoM    Statement of Matters 

SSP    Select Service Partner Ltd 

TA    Transport Assessment  

the Co-op   The Midcounties Co-operative 

the CPO Guidance Guidance on Compulsory Purchase Process and The 

Crichel Down Rules, MHCLG, July 2019 

the Order  The Network Rail (Oxford Station Phase 2 

Improvements (Land Only)) Order 202[ ] 

TSS    train service specification  
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CASE DETAILS 

 

APPLICATION FOR THE NETWORK RAIL (OXFORD STATION PHASE 2 

IMPROVEMENTS (LAND ONLY)) ORDER 202[ ] 
 

• The Order would be made under sections 1 and 5 of the Transport and Works Act 
1992. 

• The application for the Order was made by Network Rail Infrastructure Limited 
(NR) on 4 June 2021. 

• There were five remaining objections outstanding to the Order at the 
commencement of the Inquiry. 

• The Order would confer powers of compulsory acquisition on NR for the purpose 
of acquiring land and rights and use of land to facilitate the improvement and 

upgrade works to create a new western entrance to Oxford Station, additional 
railway track and platforms, new rail bridges, highway improvements and 

associated works. 

Summary of Recommendation: That the Order be made subject to 

modifications. 
 

PREAMBLE 

The Application and Objections 

1. The Applicant, Network Rail Infrastructure Limited (NR), owns and operates 
the rail infrastructure of Great Britain. Its purpose is to deliver a safe, 

reliable and efficient railway. NR is primarily responsible for maintenance, 
repair and renewal of track, stations, signalling and electrical control 

equipment1. 

2. NR seeks powers by way of The Network Rail (Oxford Station Phase 2 

Improvements (Land Only)) Order 202[ ] (the Order) under sections 1 and 5 
of the Transport and Works Act 1992 (TWA) in relation to a range of 

proposed changes to Oxford Station.   

3. A total of 28 objections to the proposed Order were originally received by 

the Department for Transport (DfT). Thirteen of the objections were 
considered to be Statutory Objectors with a qualifying interest in property. 

Twenty-three objections were withdrawn prior to the Inquiry of which four 
were reclassified: three as representations and one as an expression of 
support. Consequently, there were five objections at the start of the Inquiry, 

two of which were withdrawn during the course of the Inquiry leaving three 
objections unresolved at the close of the Inquiry2. 

4. In addition, there were initially two representations and three expressions of 
support. Consequently, there were five representation and four letters of 

 
1 Document E-01. 
2 OBJ-03 (Mr David Bradbury), OBJ-04 (identified in the DfT Schedule of Objections as 
and Select Service Partner Limited and Rail Gourmet UK Limited but treated as two 

separate objections (OBJ-04a and OBJ-04b) during the Inquiry and in this report) and 
OBJ-22 (the Midcounties Co-operative). 
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support relevant to the consideration of the Order at the close of the 
Inquiry. 

5. I have reported on these remaining objections, representations and the 
letters of support. 

Statement of Matters  

6. On 26 October 2021 the DfT issued a Statement of Matters (SoM) pursuant 

to Rule 7(6) of the Transport and Works (Inquiries Procedure) Rules 20043. 
This sets out the matters about which the Secretary of State for Transport 

(SoST) particularly wishes to be informed for the purposes of their 
consideration of the Order. 

7. The matters specified are: 

‘1. The aims and objectives of, and the need for, the proposed Oxford 

Station Phase 2 improvements (‘the scheme’).  

2. The main alternatives to compulsory acquisition considered by NR for 

meeting the objectives of the scheme.  

3. The likely impact of the exercise of the powers in the proposed TWA 

Order on local businesses, residents and visitors. Consideration under this 
heading should include:  

(a) The likely impact of the TWA Order, including the re-routing of 

Roger Dudman Way, on the local road networks, including access 
arrangements and parking and the blue light routes for emergency 

traffic;  

(b) The likely impact of the TWA Order on Oxford University;  

(c) The likely impact of any removal of the Osney Lane to Mill Street 
bridge during construction works;  

(d) The likely impact on the Co-op Children’s Nursery.  

4. The effects of the scheme on statutory undertakers, statutory utilities and 

other utility providers, and their ability to carry out their undertakings 
effectively, safely and in compliance with any statutory or contractual 

obligations and the protective provisions afforded to them.  

5. Having regard to the criteria for justifying compulsory purchase powers in 

paragraphs 12 to 15 of the MHCLG Guidance on the “Compulsory purchase 
process and the Crichel Down Rules for the disposal of surplus land acquired 

by, or under the threat of, compulsion” published on 29 October 2015 (as 
amended on 16 July 2019):-  

(a) whether there is a compelling case in the public interest to justify 
conferring on NR powers to compulsorily acquire and use land for the 
purposes of the scheme. 

 
3 Document B-04. 
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(b) whether the purposes for which the compulsory purchase powers 
are sought are sufficient to justify interfering with the human rights of 

those with an interest in the land affected (having regard to Human 
Rights Act); 

(c) whether there are likely to be any impediments to NR exercising 
the powers contained within the Order, including the availability of 

funding;  

(d) whether all the land and rights over land which NR has applied for 

is necessary to implement the scheme.  

6. Whether all statutory procedural requirements have been complied with.  

7. Any other matters which may be raised at the inquiry which may be 
important and relevant to the Secretary of State decision.’ 

Pre-Inquiry Meeting 

8. I held a Pre-Inquiry Meeting at Jury’s Inn Oxford, Godstow Road, Oxford   

OX2 8AL on 11 November 2021 to identify procedural matters relating to 
the Inquiry which applied to the applicant and all parties who had submitted 

objections, letters of support or representations. There was no discussion of 
the merits of any cases for or against the proposals. A note of the Pre-
Inquiry Meeting was published on the Inquiry website4. 

The Inquiry 

9. The Public Inquiry was called by the SoST under section 11(1) of the TWA. I 

was appointed by the SoST under the TWA to hold an inquiry into the 
application for the TWA Order. 

10. I opened the Inquiry at 10.00am on Tuesday 7 December 2021. The Inquiry 
was also held at Jury’s Inn Oxford and sat on 7, 8 and 9 December 2021. 

11. Mrs Joanna Vincent was appointed as independent Programme Officer for 
the Inquiry. Her role was to assist with the procedural and administrative 

aspects of the Inquiry, including the programme, under my direction. She 
helped greatly to ensure that the proceedings ran efficiently and effectively 

but played no part in this report. 

12. I inspected the Order Land and its surroundings after the Pre-Inquiry 

Meeting on 11 November 2021 and during the Inquiry on 9 December 2021. 
The inspections were both undertaken unaccompanied. 

This Report 

13. This report sets out a brief description of the land covered by the proposed 

Order, its surroundings and the main elements of the cases for the 
applicant, supporters, objectors and those making representations and my 
conclusions and recommendation. A list of abbreviations and a glossary of 

terms used in this report is given at the start of this report and lists of those 
appearing at the Inquiry and of Inquiry documents are appended.  

 
4 Note of PIM Oxford Station Phase 2. 
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14. I make a recommendation to the SoST on the application for the Order.  

DESCRIPTION OF THE ORDER LAND AND ITS SURROUNDINGS  

15. Oxford Station is approximately half a mile west of Oxford city centre, 
northwest of Frideswide Square and at the eastern end of Botley Road. It is 

on the train line between London Paddington and Hereford via Worcester 
Shrub Hill. It is a starting point for fast and local trains to London 

Paddington and for local trains to Reading, Worcester and Bicester. It is also 
on the route linking Reading to Manchester Piccadilly and/ or Newcastle 

Central via Birmingham New Street. The station is operated by Great 
Western Railway (GWR) and is also served by CrossCountry and Chiltern 

Railways trains5.  

16. The station currently comprises a main station building, north and south 

bound platforms, two bay platforms, two through lines for freight and non-
stopping trains, associated buildings and structures, and a station forecourt 

which provides a taxi rank and bus interchange. The west side of the station 
has various operational buildings and land. 

17. The majority of the Order Land required for the Oxford Station Phase 2 
Improvements (OSP2 Project)6 comprises land abutting the existing station 
and its surroundings on the western side of the railway. In addition, land 

forming and adjacent to Botley Road and Cripley Road is sought together 
with land forming the private road (Roger Dudman Way (RDW)) which 

provides private access to University Halls, Castle Mill Flats and Venneit 
Close. Beyond the northern extent of RDW the Order Land comprises land to 

the east of the Cripley Meadow Allotment Gardens, the bridge over the 
Castle Mill Stream and the public car park (Port Meadow South Parking) and 

the pedestrian bridge south of Walton Well Road. Immediately to the north 
of the Station is the Sheepwash Bridge over the Sheepwash Channel. To the 

north of the Sheepwash Channel is the Midcounties Co-operative (the Co-
op) nursery7.  

18. Additional Order Land is sought south of Oxford Station on the east side of 
the railway within the existing Beckett Street car park as well as the YHA 

hostel and an office and cafe on Cripley Road. 

19. The Order Land, within the TWA application as submitted, comprised a total 

of 40 plots with permanent acquisition sought in respect of 26 of those 
plots. Temporary use only was sought in respect of the remaining 14 plots.  

20. These characteristics of the Order Land and its surroundings are more fully 
detailed in the applicant’s statement of case and the planning statement8.  

THE CASE FOR THE APPLICANT 

21. The purpose of the Order is to facilitate improved capacity and capability in 
the ‘‘Oxford Corridor’’, the part of the rail network between Didcot North 

 
5 Document NR-14 section 3. 
6 Documents E-01 section 5.3 and NR/CF-1 section 3. 
7 Document NR-14 paragraph 3.1-3.3. 
8 Documents E-01 section 5 and NR-14 section 3. 
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Junction and Aynho Junction. As well as enhancements to the station and 
rail infrastructure, the OSP2 Project proposes improvements to highways 

and the public realm. The work comprising the OSP2 Project is summarised 
in various Inquiry documents including Mr Field’s evidence9. All of the 

proposed works forming part of the OSP2 Project are within Oxford where 
Oxford City Council is the local planning authority and Oxfordshire County 

Council the highway authority. 

22. The Order is a ‘‘land only’’ order seeking powers on NR to acquire land and 

rights, and to temporarily possess land, to facilitate the delivery of the OSP2 
Project. It would also extinguish or suspend third party interests in the land 

and stop and discontinue a disused level crossing. 

23. The Order does not contain any works powers or seek deemed planning 

permission. The OSP2 project is permitted development under Part 18 of 
Schedule 2 to the Town and Country Planning (General Permitted 

Development) (England) Order 2015. An application for prior approval for 
the OSP2 project was considered by the Oxford City Council Planning 

Committee on 9 November 202110. The formal decision notice was issued by 
Oxford City Council on 26 November 2021 (21/02007/PA18)11. 

24. The issues raised in the SoM are addressed below. 

The aims and objectives of, and need for, the scheme (Matter 1) 

25. NR has identified the aims and objectives for the OSP2 Project which are set 

out comprehensively in Mr Nash’s evidence12 and in summary are:  

• to deliver significant economic and strategic benefits for both freight and 

passenger services including the introduction of East West Rail (EWR) 
services in 2024 and beyond;  

• to unlock physical and timetabling constraints at Oxford Station, 
delivering additional performance and capacity to enable the 

introduction of new services;  

• to deliver enhanced connectivity across the region, supporting the 

levelling up agenda;  

• to enhance passenger experience and local accessibility by providing a 

new west station entrance including promoting pedestrian and cycle 
access;  

• to increase platform capacity to accommodate an additional three 
passenger trains per hour into Oxford providing improved connectivity to 

Banbury, Birmingham and throughout the Oxford-Cambridge Arc; 

• to facilitate growth in freight services;  

 
9 Document NR/CF-1 section 3. 
10 Document NR-26. 
11 Document NR-35. 
12 Document NR/CN-1 section 4. 
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• to deliver journey time improvements for passengers using Platform 4 
travelling west on Botley Road;  

• to improve pedestrian flows through the station in compliance with 
industry standards for existing and forecast demand growth;  

• to improve road safety through reduced risk of incidents involving 
pedestrians and cyclists;  

• to deliver extensive public realm improvements;  

• to support future electrification through Oxford Station;  

• to deliver savings attributable to asset management/ maintenance;  

• to enable the future re-development of the east side of the station 

including the future Oxford Station Masterplan;  

• to provide the catalyst for major adjacent development opportunities in 

Oxford’s West End, alongside the station development;  

• to deliver additional capacity to support housing growth proposed in the 

Oxford-Cambridge Arc; and 

• to contribute to decarbonisation by encouraging modal shift and 

increased rail freight capacity. 

The Need for the OSP2 Project 

26. NR considers that inextricably linked with the issue of need is the benefits 

which the OSP2 Project would provide. NR considers the need to be both 
compelling and pressing. 

27. The main element of the need for the OSP2 Project derives from the inability 
of the existing rail infrastructure at Oxford Station to accommodate the 

enhanced train service specification (TSS) due to be implemented in 
December 202413. Detailed capacity work14 also demonstrates that the 

existing rail infrastructure has insufficient capacity for this service 
enhancement15.  

28. Oxford Station has insufficient platform capacity for the three additional 
passenger trains per hour on the 2024 TSS16 while the existing timetable 

often requires trains to be held outside the station and services have long 
turnaround times in the bay platforms.  

29. Pedestrian flows are also forecast to become non-compliant before 202417 
and with the forecast increased demand, the footbridge between Platforms 3 

and 4 would exceed its peak capacity and lead to unacceptable crowding. 
The limited footbridge capacity is aggravated by the limited canopy provided 

on Platform 4 which encourages people to wait for trains in the area at the 

 
13 Document C-02 paragraphs 1.5.2.4, including Figure 16; 2.2.1 and 2.5. 
14 Documents C-10 and NR/CN-1. 
15 Document C-02 paragraph 2.21 
16 Document C-02 paragraph 2.1.1. 
17 Document C-02 paragraph 2.1.1. 
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bottom of the footbridge rather than spreading evenly along the platform. 
The time for the platforms at Oxford to clear in an emergency is also 

currently non-compliant18.  

30. Parts of the line north of Oxford Station are also at capacity and cannot 

accommodate the service enhancements set out in the 2024 TSS19 but the 
issues would be resolved by rail infrastructure improvements as part of the 

wider Oxford Corridor Phase 2 project20.  

31. With the majority of the EWR route already consented and the section of the 

route between Oxford, Bletchley and Milton Keynes under construction21 the 
OSP2 Project would allow the potential of EWR to be realised.  

32. The OSP2 Project would significantly assist in unlocking economic growth 
across the City of Oxford, Oxfordshire as a whole, and the Oxford-

Cambridge Arc an area rich in high value engineering, science, technology, 
and research 22. The long-term potential to transform the Arc into a world-

leading economic area has been recognised by Government which has 
designating the Arc as a key economic priority while recognising the need to 

deliver significantly more housing throughout the area23. 

33. In spite of the strong local economy and significant assets in research and 
development, Oxfordshire’s knowledge-led economy has relatively low 

productivity. Poor east-west connectivity and a strong demand for housing 
in Oxford results in low levels of housing affordability. Constraints on growth 

are caused by insufficient public transport and an at-capacity road network, 
together with under-developed business networks and the lack of a critical 

mass to support growth and investment. 

34. Responding to these issues the Oxfordshire Growth Board has developed a 

strategic approach to the generation of sustainable growth within the wider 
context of the Oxford-Cambridge Arc. Through the Oxfordshire Housing and 

Growth Deal, there will be a step change in the delivery of new homes in 
Oxfordshire by 2031 with Oxfordshire’s population forecast to grow by 39% 

between 2016 and 204024.  

35. The Oxfordshire economy is also projected to double in size and create 

108,000 additional jobs by 2040 with employment growth focussed on the 
primary locations in Oxfordshire along the Knowledge Spine extending from 

the research centres at Harwell and Culham through Milton Park, and the 
Oxford and Begbroke science parks, the City of Oxford to Bicester, Didcot, 

and Witney25.  

 
18 Document C-11. 
19 Document C-02 paragraphs 2.3 and 2.4. 
20 Document C-02 section 3, page 35. 
21 Document NR/CN-1 paragraph 8.2.1. 
22 Document C-02 section 1. 
23 Documents D-21 and ID-7. 
24 Document NR/CN-1 section 3. 
25 Document NR/CN-1 section 3. 

https://www.gov.uk/planning-inspectorate


REPORT TO THE SECRETARY OF STATE FOR TRANSPORT                          File Ref: TWA/21/APP/03 

NETWORK RAIL (OXFORD STATION PHASE 2 IMPROVEMENTS (LAND ONLY)) ORDER 202[ ] 
 

 

 

https://www.gov.uk/planning-inspectorate            Page 12 

36. Improving east west connectivity across the Arc is an important part of the 
Regional Transport Strategy published by England’s Economic Heartland 26 

representing local transport and enterprise partnerships across the Arc. 

37. Having sufficient capacity at Oxford Station is central to realising the policy 

ambitions for Oxfordshire and the wider region, given that Oxford sits at the 
confluence of a significant number of railway lines27.  

38. The Oxfordshire Rail Corridor Study28 which questioned how the rail system 
in Oxfordshire can most effectively support economic growth, concluded that 

Oxford Station is the critical enabler to unlock capacity and connectivity 
across the region, with the delivery of the additional platform, station works 

and bridge enhancements being key29.  

39. The need for improvement also arises from significant recent growth in 

passenger numbers, which is anticipated to continue to grow significantly. 
Journeys to and from Oxford Station have increased by 63% in 10 years, 

well above the UK average of 42%30 with passenger journey numbers also 
predicted to rise greatly31.  

40. Passenger satisfaction with Oxford Station reflected in the 2018 National 
Rail Passenger Survey, found that Oxford was ranked third worst amongst 
the 56 stations surveyed32.  

41. The Future Oxfordshire Partnership representing all six Oxfordshire local 
authorities recognised the need for and benefits of the OSP2 Project 33, 

expressing strong and unanimous support and noting that the Oxford 
corridor rail improvements are “vital to supporting economic growth and 

recovery across Oxfordshire, the Oxford-Cambridge Arc and beyond”. They 
expressed particular support for the completion of the Phase 2 works at 

Oxford Station in providing support for the next stage of EWR. 

42. The Outline Business Case (OBC) concluded that the Phase 2 corridor 

scheme has a benefit/ cost ratio (BCR) of between 2.85 and 3.39, 
representing ‘‘High’’ value for money under DfT criteria34 while the Full 

Business Case work, currently in draft, is also anticipated to show a BCR of 
above 335.  

43. The need for the OSP2 Project has not been seriously disputed by any 
objector to the Order with extensive consultation demonstrating widespread 

support and limited objection. Additionally, the OSP2 Project would realise 
the policy ambitions of local authorities and of Government and in meeting 

 
26 Document ID-7 pages 12 and 40. 
27 Document D-18 Figure 6, page 8. 
28 Document D-18 page 10. 
29 Document D-18 page 10. 
30 Document C-02 paragraph 1.5.1. 
31 Document C-02 Table 1, page 15. 
32 Document C-02 paragraph 2.2.1. 
33 Document NR-32. 
34 Document C-02 paragraph 4.1. 
35 Mr Nash – oral evidence. 
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the identified objectives would bring about substantial economic, social and 
environmental benefits. 

The main alternatives to compulsory acquisition (Matter 2) 

44. Project development and optioneering, have robustly tested and established 

the OSP2 Project requirements including the necessary land take36. Through 
the Oxford Corridor project, initial feasibility work, initial option selection 

work, and further feasibility work37 an alternative scheme comprising a new 
south bay platform was considered but rejected because it would not 

provide the required capacity. Subsequently the new western platform 
approach was prepared and refined38.  

45. Surrounding land uses tightly constrain Oxford Station leaving limited land 
to the west of the station available for construction of a new platform. 

Consequently, any expansion of the station involves acquisition of land 
outside NR’s ownership39.  

46. The existing rail spans of Sheepwash Bridge could not accommodate the 
new line for reasons of track geometry, as this would result in a platform 

length which would be too short. Furthermore, the need to retain the road 
and pedestrian span to provide access for users of RDW and in the absence 
of realistic alternatives would require limited land-take from the south east 

corner of the Co-op nursery building to accommodate the wider bridge 
structure and retaining wall. Nevertheless, NR has sought to ensure that the 

track alignment requirements and clearances required have been optimised 
to facilitate the minimum possible land take40.  

47. The proposed alterations to the nursery building show very limited conflict 
between the existing building and the new proposed retaining wall on 

RDW41. Subject to completion of the necessary works to this eastern side, 
the vast majority of the building would remain useable. NR have offered to 

improve the configuration of the existing building, which has been welcomed 
by the Co-op to enable the small loss on floorspace to be recovered in whole 

or part by the reconfiguration of space42.  

48. The only alternative to acquiring any nursery land would be to move the 

existing rail lines east, to make more space for insertion of the line. The 
substantial work in moving all the existing rail lines and replacing the bridge 

spans, would also require realignment of a significant portion of Platform 4 
but that would give rise to safety issues due to the new curvature of the 

platform43. Further, it would only be technically possible to move the track a 
limited distance east due to track standards, such that it would still be likely 

 
36 Document NR/CN-1 sections 2.3 and 3.5.10 and oral evidence. 
37 Document C-16. 
38 Document C-03. 
39 Document C-02 
40 Document NR/LW-1 paragraphs 3.2.2, 3.2.8 and 4.5.6. 
41 Document NR/JDL-1 Appendix 2 pages 233 and 238. 
42 Document NR/JDL-1 Appendix 2 pages 186-194 and Document NR/JDL-3 Appendix 2 

page 30. 
43 Document NR/LW-1 paragraph 4.5.9. 
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to involve some land take from the Co-op. The cost would be 
disproportionate and estimated to be in the region of £20m44. 

49. NR has also sought to avoid compulsory acquisition by seeking to acquire 
the necessary land and rights by agreement with evidence provided of the 

extensive negotiations and engagement, with objectors45. 

Likely impacts (Matter 3) 

50. The likely impact of the Order would be significantly positive for local 
businesses, residents and visitors. Through the Order powers the OSP2 

Project would bring major economic, social and environmental benefits while 
disruption from the works to construct the OSP2 Project to those living and 

working locally would be acceptable in planning terms and clearly justified 
by the benefits of the OSP2 Project46.  

51. Although the application for prior approval which was granted by Oxford City 
Council47 limits the scope of matters for consideration by the Council, the 

officer report found the OSP2 Project to be acceptable in planning terms48. 
Those conclusions indicate that the impacts on local businesses, residents 

and visitors have been found by the City Council to be acceptable.  

52. The environmental statement (ES)49 supporting the application for prior 
approval concluded that there would be no significant construction effects 

from the OSP2 Project, given that the temporary adverse effects would be 
mitigated by design and the implementation of good practice in the Code of 

Construction Practice50. Three potential significant adverse operational 
effects were identified, related to the loss of trees, operational railway noise, 

and flooding51.  

53. The ES assumed the loss of the four Lime trees on Cripley Road. However, 

the updated design incorporating the new station entrance building would 
allow for the retention of existing trees where practicable while conditions 

relating to tree protection and retention imposed through the prior approval 
decision notice would provide the local planning authority with a degree of 

control52.  

54. Incorporating an environmental barrier at the rear of the new track running 

parallel with RDW between Botley Road and Sheepwash Bridge would 
mitigate the operational noise effect. There would remain a significant 

adverse effect, but this would be in terms of the change in existing noise53 
such that the overall noise level is below the fixed Significant Observed 

Adverse Effect Level (SOAEL), which is the level above which significant 

 
44 Mr Walton – oral evidence. 
45 Documents NR/JDL-1 and NR/JDL-3. 
46 Document ID-08 paragraph 35. 
47 Document NR-35. 
48 Document NR-26. 
49 Documents NR-16 to NR-19. 
50 Document NR-17(p) Chapter 16 at paragraph 16.4. 
51 Document NR-17(p) Chapter 16 at paragraph 16.4.3 – 16.4.6. 
52 Document NR-35 Conditions 25-31. 
53 Document NR17(j) paragraphs 10.6.34 – 35. 
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adverse effects on health and quality of life occur. The scheme thereby 
complies with national policy in the National Planning Policy Framework 

(NPPF) (paragraph 185) and the Noise Policy Statement for England (NPSE) 
(referenced in paragraph 185) to avoid the SOAEL. Further, the effects have 

been mitigated as far as practicable, which accords with the NPPF and NPSE. 
Conditions have been imposed through the prior approval decision notice to 

control noise, requiring a Construction Environmental Management Plan and 
a noise mitigation scheme to be submitted, approved, and implemented54.  

55. The vicinity of the station is liable to flood in the future, both at Botley Road 
and the western entrance notwithstanding that without the delivery of the 

OSP2 Project it would still flood, due to the proximity of the River Thames 
and projected increases in flooding due to climate change. Although there 

will remain a significant adverse effect in respect of fluvial flooding at least, 
conditions have been imposed on the prior approval decision notice55 to 

ensure measures are in place to alleviate the effects of flooding, through an 
emergency management plan and a new pumping system. The Environment 

Agency did not object to the OSP2 Project, and Oxford City Council 
concluded that it was satisfied about flooding issues and issued the decision 
notice with appropriate conditions.  

56. The ES also concluded56 that the scheme would produce several significant 
beneficial effects including to the general amenity of the area and to views 

from Botley Road towards the western entrance, and by reason of the 
improvements to public transport network and public realm. 

The Likely Impact on the Local Road Networks 

57. Oxfordshire County Council as the local highway authority expressed 

support in principle for the OSP2 Project. It welcomed the proposed scope of 
improved rail and highways infrastructure recognising that they are integral 

to the County Council’s Oxford Rail Station Master Plan57. All concerns raised 
by the County Council were addressed by NR and the County Council 

subsequently withdrew its objection58. A deed of agreement between NR and 
the County Council will provide the County Council with the assurances it 

sought, as set out in Mr Dawe-Lane’s evidence59. 

58. The officer report for the prior approval application recorded that the County 

Council raised no objection to the OSP2 Project, supporting the provision of 
additional rail capacity and the redevelopment of Oxford Station and was 

satisfied that the scheme would have a negligible impact on the local 
highway network60. 

 
54 Document NR-35 Conditions 10 and 11. 
55 Document NR-35 Conditions 33 – 39. 
56 Document NR-17(j) paragraph 16.4.7. 
57 Letter to the DfT dated 23 July 2021. 
58 Document NR/JDL-3 Appendix 1. 
59 Document NR/JDL-1 paragraph 4.10.2. 
60 Document NR-26 paragraph 9.19. 
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59. Conditions have been imposed through the prior approval decision notice to 
deal with highways and access issues: no.9 (pedestrian bridge); no.22 

(construction traffic management plan); and no.23 (cycle parking)61.  

60. A transport assessment (TA) was produced for the prior approval 

application62. This concluded that there were no unacceptable transport or 
highways impacts, and that the OSP2 Project is not expected to increase 

traffic movements or adversely impact on the highway or local junction 
network once fully operational. It acknowledged that there would be a slight 

temporary impact during construction, notably to local bus services but 
found that it would be beneficial in terms of sustainable travel and neutral in 

terms of vehicular travel. 

61. Likely temporary road closures would include a minimum 4 days’ road 

closure to undertake the Botley Road bridge deck replacement and a 
signalised single lane shuttle working system along Botley Road for six 

months during the highway works. Some temporary footpath closures would 
also be necessary63. A proposed Traffic Management and Road Closure 

Plan64 was provided in the TA, to which the County Council has not objected.  

62. To provide access over Sheepwash Bridge and along RDW, a temporary 
bridge over the Sheepwash Channel is proposed to maintain access 

throughout the works period65. The temporary bridge would be put in place 
before the existing one is removed. Additionally, RDW would be closed to 

traffic overnight for five nights for plant access, with the likely closures 
between 11pm and 8am approximately66. Once a build contractor had been 

appointed consideration would be given to whether arrangements could be 
put in place to avoid full closures67.  

63. However, if that were not possible, then NR would rely on an alternative 
means of vehicular access (both for general and emergency traffic) from 

Walton Well Road with a bridge over Castle Mill Stream, at the northern 
extent of RDW68. Measures have been identified to increase the bridge’s 

weight limit or replace it temporarily with a higher capacity bridge. The 
roadway leading to the bridge would also need to be remodelled. The 

Walton Well Road bridge over the railway may also need strengthening to 
facilitate enhanced temporary access69 and although it is outside the Order 

Limits, it is owned by NR and is public highway, such that no extra rights 
are required to undertake the necessary works70.  

64. Whichever option is taken forward, access would be maintained, and 
through Article 13(8) the Order requires access to be maintained. If NR 

 
61 Document NR-35. 
62 Document NR-19(z) Appendix 13.1. 
63 Document NR-17(j) paragraphs 5.5.1 and 6.3.8ff. 
64 Document NR-17(j) Appendix D. 
65 Document NR/LW-1 paragraphs 4.2.1 – 4.2.3. 
66 Document NR-19(z) paragraph 5.5.1. 
67 Mr Walton – oral evidence. 
68 Document NR/LW-1 Figure 1.9. 
69 Mr Walton – oral evidence. 
70 Mr Dawe-Lane – oral evidence. 
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consider they need to temporarily close Sheepwash Bridge, alternative 
access arrangements would need to be put in place.  

65. A limited number of pay and display and permit parking bays would be 
permanently lost on RDW and Cripley Road71. Given that the general policies 

of the City and County Councils is to move from private car use to more 
sustainable options, there are no proposals to replace these, albeit there 

may be some opportunities for informal parking within the new road 
layout72.  

66. There were no objections to the prior approval application from ‘‘blue light’’ 
services. The TA explained how the traffic management arrangements could 

make appropriate provision for such services73.  

The Likely Impact on Oxford University (OBJ-06 and OBJ-07)  

67. Objections by The Chancellor, Masters and Scholars of the University of 
Oxford (Oxford University) and Oxford University Fixed Assets Limited 

(OUFAL) have now been withdrawn74. NR has agreed a compromise 
agreement with the University to address their concerns, with the 

agreement including a number of obligations on NR75. The Land Plans have 
also been amended to address a primary issue raised by the University, 
namely that they wished NR to permanently acquire the land to carry out 

the Sheepwash Bridge realignment and replacement, given the University’s 
desire to avoid any permanent liability in respect of the replacement 

bridge76.  

68. The agreement includes a number of obligations on NR which can be 

summarised as follows77:  

a. to maintain provision of the University’s utility services with specific 

protective measures to be utilised in maintaining the data service cables;  

b. to keep the University updated on the programme;  

c. to enable the parties to agree a licence to go onto the University’s land 
required for temporary purposes;  

d. to provide appropriate notices on the diversions etc needed during the 
construction process;  

e. to grant rights to the University over Sheepwash Bridge in its newly 
constructed form;  

f. to provide access via the new Cripley Road junction until dedicated as 
highway or in the alternative to grant a further easement over the new 

junction; and 

 
71 Document ID-06. 
72 Document NR-19(z) Appendix 13.1 paragraph 5.5.9. 
73 Document NR-19(z) Appendix 13.1 paragraph 6.3.11. 
74 Document ID-04. 
75 Document NR/JDL-1 paragraph 3.4.2. 
76 Document NR-38 Plots 6b and 6c. 
77 Document ID-08 paragraph 93. 
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g. not to permanently extinguish any existing rights of the University over 
the lower end of RDW until the Cripley Road junction has been constructed.  

69. By withdrawing their objections, the University and OUFAL accept that their 
concerns have been addressed and that any impact is acceptable and has 

been appropriately mitigated by NR. All of the matters in the University’s 
statement of case78 are addressed by the terms of the agreement79. 

The Likely Impact of any Removal of the Osney Lane to Mill Street Bridge 
During Construction 

70. Construction works would not require removal of the Osney Lane to Mill 
Street bridge but would necessitate its temporary closure for approximately 

4-8 weeks whilst the pier of the footbridge on the western side of the 
railway is reconstructed. The steps and the span of the footbridge would 

remain unchanged by the proposed works but for safety reasons the bridge 
would need to close for public use during this time. The final design of the 

footbridge pier has yet to be agreed and is subject to detailed design80.  

71. NR has provided an assurance that the closure of the footbridge for the 

project works would only be temporary whilst those project works are 
undertaken81. NR does not consider it necessary to provide a written 
undertaking, given that there is no public right of way over the footbridge 

and the acceptability of the Order is not contingent on this matter. 

The Likely Impact on the Co-op Children’s Nursery (OBJ-22) 

72. Kenmare Estates are the owners of Plots 10, 11 and 11a which is occupied 
by the Co-op Children’s Nursery. The OSP2 Project would involve land take 

from the nursery building which cannot reasonably be avoided and while 
alternative designs have been considered these are not practicable or 

reasonable solutions. The need for compulsory acquisition is therefore 
made.  

73. The Co-op suggested that raising the level of the highway would avoid any 
permanent acquisition of the nursery. However, in NR’s view this would not 

be beneficial to either the Co-op or NR as it would increase the loading on 
the retaining wall and therefore the land take needed for the wall82.  

74. NR recognised the need to minimise the impact on the Co-op, both as a 
general principle of the compulsory acquisition process, and also specifically 

because of the benefit to the community of the childcare services provided 
by the nursery. NR have engaged extensively to seek to reach agreement 

with the Co-op83.  

 
78 Document E-02. 
79 Documents NR/JDL-1 paragraphs 4.6.14 – 4.6.17 and NR/LW-1 paragraph 4.4.4. 
80 Document NR/CF-3 section 4. 
81 Document NR/CF-3 paragraph 4.3. 
82 Mr Walton – oral evidence and Document NR/JDL-3 paragraph 4.8.9. 
83 Documents NR/JDL-1 Appendix pages 34–39 and 132–238 and NR/JDL-3 Appendix 
pages 21-32. 
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75. In February 2021, NR was asked to explore permanent relocation, but a 
property search was unable to locate any suitable available properties84. 

Subsequently the Co-op confirmed85 that temporary relocation was its 
preferred option. The Co-op provided draft heads of terms86 to form the 

basis of an agreement with NR. These provided for suitable temporary 
premises for the relocation of the Co-op, for NR to modify the existing 

nursery building and return it to the Co-op on the completion of the OSP2 
Project works, for NR to agree with the Co-op specifications for both the 

temporary premises and the modified existing building, and for the Co-op’s 
costs and expenses to be paid87.  

76. In the absence of an agreement with the Co-op during the Inquiry, NR 
submitted a draft unilateral undertaking88, given by NR to Kenmare Estates 

Limited (the freeholder) and the Co-op (the occupier). This obliges NR to 
seek to agree necessary terms and specifications to facilitate the temporary 

relocation of the nursery, and then facilitate its return to its current site. It 
would ensure that the Co-op’s interests would not be affected any more 

than is necessary by the Order. The undertaking, which was completed on 
15 December 2021, incorporates the substance of the Co-op’s heads of 
terms, thereby addressing concerns identified by the Co-op89.  

77. Addressing other aspects of the Co-op’s letter of objection NR confirmed 
that only a portion of the nursery land would be sought to be permanently 

acquired rather than the whole of the site (the undertaking ensuring that 
only Plots 11 and 11a would be permanently retained, with a right of access 

only across the remainder of the property (Plot 10) for the purpose of 
maintaining the new retaining wall).  

78. Temporary relocation of the nursery would be facilitated with the proposed 
relocation to the Beckett Street carpark being a similar distance from the 

station. This would enable the nursery to continue to serve commuting 
parents and was described by Co-op staff as an ideal location90.  

79. In terms of need, NR’s position was that the need for the OSP2 Project had 
been comprehensively explained and the Covid-19 pandemic had not 

undermined this need case91.  

80. In respect of consultation and engagement, NR indicated that paragraph 7.9 

of the consultation report92 was accurate but, engagement had been full and 
meaningful, and information had been properly shared, as evidenced by the 

advanced stage of negotiations that NR and the Co-op had reached, which 
Mr Dawe-Lane confirmed NR would continue to progress93. 

 
84 Document NR/JDL-1 Appendix page 224. 
85 Objection letter of 22 July 2021 paragraph vi. 
86 Document NR/JDL-1 Appendix page 232. 
87 Document NR/JDL-3 paragraph 3.5.2. 
88 Document ID-05. 
89 Document NR/JDL-1 Appendix 2 page 232. 
90 Document NR/JDL-2 Appendix page 186. 
91 Documents NR/CN-1, Mr Nash – oral evidence and ID-07 paragraph 1.4. 
92 Document NR-07. 
93 Mr Dawe-Lane – oral evidence. 
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The Effects of the Scheme on Statutory Undertakers, Statutory 
Utilities and Utility Providers (Matter 4) 

81. Protective provisions are included in Schedule 5 of the Order for: electricity, 
gas, water and sewerage undertakers (Part 1); the operators of electronic 

communications code networks (Part 2); Southern Gas Networks Plc (OBJ-
01) (Part 3); and Thames Water (REP-01/ OBJ-21) (Part 4). The two 

statutory undertakers, Southern Gas Networks and Thames Water, withdrew 
their objections on the inclusion of these protective provisions and on NR 

entering into separate agreements with them94. 

Compulsory Purchase Powers (Matter 5) 

Whether there is a compelling case in the public interest 

82. NR’s case is that the evidence overwhelmingly demonstrates a compelling 

case in the public interest for making the Order to enable the compulsory 
acquisition of land and rights. There is a pressing need for the OSP2 Project 

which the compulsory acquisition would facilitate, along with economic, 
social and environmental benefits95. The compelling case for the OSP2 

Project is also made on the basis that the need is immediate to meet the 
December 2024 timescale for the enhanced TSS including EWR96. In 
accordance with paragraph 13 of the Guidance on Compulsory Purchase 

Process and The Crichel Down Rules, MHCLG, July 201997 (the CPO 
Guidance), NR has a clear idea of how it intends to use the land it is 

proposing to acquire. 

Human rights considerations 

83. Based on the compelling case set out, NR considers the purposes for which 
the Order is made justify interfering with the human rights of those with an 

interest in the land affected. Whilst owners of Order Land may be deprived 
of parts of their property such that Article 1 of the First Protocol of the 

Human Rights Act is engaged, Article 1 allows for compulsory acquisition “in 
the public interest”. Article 1 requires a balance to be struck between 

private and public interests and NR considers that the balance comes down 
firmly in favour of compulsory acquisition. The interference with Article 1 

rights is proportionate and lawful. The need for and benefits of the OSP2 
Project are very significant, the interference with land interests is in many 

cases limited. The interference has been mitigated so far as is reasonably 
possible, and compensation will be payable in accordance with the 

compensation code98. 

Whether there are likely to be any impediments to the exercise of powers  

84. Although prior approval for the OSP2 Project was granted by Oxford City 

Council99 NR anticipates that two further minor approvals may be required, 

 
94 Document NR/JDL-1 Appendix 1. 
95 Document NR/CN-1. 
96 Document NR-26 Table 2.2 (page 26). 
97 Document D-02. 
98 Document ID-08. 
99 Document NR-35. 
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neither of which would constitute a likely impediment to the scheme. Firstly, 
planning permission is likely to be required to reconstruct the eastern wall of 

the Co-op nursery building approximately a metre from where it currently is, 
to accommodate the realignment of the retaining wall100. This is considered 

to be a straightforward proposal given that the existing building is not listed, 
does not have any particular design merit, and there would be no impact on 

any nearby properties101. In NR’s view it is appropriate that this application 
is made at a future date when the detail of the application has been agreed 

between NR and the Co-op.  

85. Secondly, a prior approval application is likely to be required for a crash 

barrier at the base of the reconstructed west pier of the Osney Lane 
footbridge102. The new crash barrier would be a modest and unobtrusive 

structure which would appear in the context of the existing footbridge, pier 
and rail infrastructure, and would not raise any sensitive planning issues. As 

a result, NR does not consider this to be a likely impediment and maintains 
that the prior approval application should be made when the detailed design 

has been undertaken103.  

86. The List of Consents, Permissions or Licences under Other Enactments104, 
identifies other approvals required for the purposes of the powers sought in 

the application which were being sought at the date of submission of the 
application or have been obtained or refused. In addition to prior approval, 

which had now been granted for the OSP2 Project it identifies a section 80 
demolition notice and temporary traffic regulation orders. NR’s proofs of 

evidence have noted that, certain other formal regulatory requirements may 
be necessary, comprising an environmental permit for the Sheepwash 

Bridge works and Station Change. There is no suggestion that either would 
not be forthcoming 105. 

87. Funding arrangements are in place for the OSP2 Project, in accordance with 
paragraph 14 of the CPO Guidance. The Funding Statement106 explains that 

the estimated final cost of delivering the scheme is £161.4m107, of which 
£72.7m has already been received. The OSP2 Project is included within the 

Rail Networks Enhancement Pipeline (RNEP) resulting in receipt of £68.8m 
(with the other c.£4m being monies already available to scheme). All costs 

associated with the exercise of the Order powers, including all land 
acquisition, form part of the £72.7m. The remaining funding will be made 

available in accordance with the RNEP governance process, with a final 
investment decision for this due in spring 2022. The Full Business Case to 
support that decision is in the process of being finalised and continues to 

show high value for money in terms of BCR108. The DfT’s letter of 12 May 

 
100 Document NR/JDL-1 Appendix 2 page 238. 
101 Document NR/CF-1 and oral evidence. 
102 Document NR/CF-3 paragraphs 4.5-4.9. 
103 Mr Field – oral evidence. 
104 Document NR-10. 
105 Documents NR/CF-1 paragraph 5.8.14. NR-31 page 3 and NR/CN-1 paragraph 9.2.8. 
106 Document NR-05. 
107 Document NR-06. 
108 Mr Nash – oral evidence. 
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2021109 provides assurance that funding will be available subject to the 
required consents being obtained and it continuing to be value for money. 

The letter confirms “the Government’s commitment to Oxford Phase 2 along 
with the allocation of funding subject to ongoing consideration to ensure the 

project delivers the best results for both rail users and taxpayers”. 

Whether all the land and rights over land are necessary to implement the 

scheme 

88. NR has justified the inclusion within the Order of all the land and rights over 

land sought110 with justification provided for each plot individually. This 
includes the purpose specific to each plot, which all directly relate to the 

OSP2 Project, and the basis on which each plot is required. No objector has 
provided evidence to indicate that any of the land take or rights sought are 

excessive or unnecessary. 

Compliance with all Statutory Procedural Requirements (Matter 6) 

89. NR has confirmed 111 that it has complied with the Public Sector Equality 
Duty set out in s149(1) of the Equality Act 2010 and in preparing the Order 

has engaged with affected parties. Moreover, NR has prepared a Diversity 
Impact Assessment112 to inform the design, development and construction 
planning for the OSP2 Project. At the Inquiry NR also confirmed in writing 

that the application has been made in accordance and in compliance with 
the Transport and Works (Applications and Objections Procedure) (England 

and Wales) Rules 2006113. It stated that the procedural requirements, 
including notice and publicity requirements, have been complied with and no 

party has suggested otherwise. 

Other Matters (Matter 7) 

Public Rights of Way 

90. Section 5(6) of the TWA provides that a TWA order “shall not extinguish any 

public right of way over land unless the Secretary of State is satisfied – (a) 
that an alternative right of way has been or will be provided, or (b) that the 

provision of an alternative right of way is not required.” The Order does not 
seek to extinguish any public rights of way, save for Article 15 which stops 

up the former Oxford Station Emergency level crossing parallel to Botley 
Road (Plot 34) and extinguishes all rights of way over that level crossing. 

Given that it is a disused level crossing (being both redundant and physically 
blocked from use on safety grounds) the provision of an alternative right of 

way is not required. In the County Council’s deed of agreement with NR, the 
County Council confirmed its support for formalising the closure of this 
redundant level crossing114. 

Modifications to the draft Order 

 
109 Document NR-05 Annex 1. 
110 Document NR/JDL-1 Appendix 4 page 300. 
111 Document E-01. 
112 Document C-01. 
113 Document ID-08. 
114 Document NR/JDL-1 paragraph 4.10.4. 
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91. The draft Order as originally submitted115 was amended prior to the 
Inquiry116 together with an updated Book of Reference117 and updated Land 

Plans118. A number of amendments are minor drafting improvements and 
updates with the substantive changes summarised and explained in Mr 

Dawe-Lane’s Supplemental Proof of Evidence119. 

92. The revised Order amended the definition of ‘‘prior approval’’ in Article 1 

(Interpretation) to record that Oxford City Council had issued prior 
approval120.  

93. Article 9 (Temporary possession of land) was amended with the addition of 
paragraph 9(1)(d) to allow NR to construct or undertake any works specified 

in relation to land in column 2 of Schedule 2, or any works of mitigation. An 
amendment to Schedule 2 provided for the possibility that Plot 2 may 

require the strengthening of the Castle Mill Stream bridge or a temporary 
bridge provision to be put in place. It was acknowledged that the existing 

Castle Mill Stream bridge may need removing and reinstatement to facilitate 
this. NR considered these works were within the scope of Article 9(1) in any 

event, but clearer scope was provided for this Plot within Schedule 2. 

94. Article 13 (Extinction or suspension of private rights of way) included a new 
sub-section 13(8) which provides for the following:  

(a) Preserves third party rights to pass and repass over that part of RDW 
comprised in Plots 6b and 6c; and 

(b) Allows temporary possession of Plots 6b and 6c subject to an alternative 
route first being made available.  

95. The amendment was proposed to address paragraph 3(a) of the SoM and 
provide a commitment from NR that third party rights to pass and repass 

over Plots 6b and 6c would be preserved notwithstanding that the land may 
be compulsorily acquired. The new paragraphs also provide a safeguard that 

temporary possession powers can only be used once an alternative means 
of access is available for use. 

96. Article 13(9) would provide a safeguard that rights to pass and repass over 
Plot 17b cannot be extinguished until the new junction to be constructed 

between Cripley Road and RDW has been constructed and is open for use to 
the public. This would also address paragraph 3(a) of the SoM and provide a 

commitment from NR that the new junction access must be in place and 
available for use until any third-party rights to use RDW are extinguished in 

relation to Plot 17b. Both proposed amendments to Article 13 would not 
alter or impact any additional interests but serve to qualify the way in which 
NR could exercise powers under the Article. 

 
115 Document NR-02. 
116 Documents NR-36(a) and NR-36(b). 
117 Document NR-37. 
118 Document NR-38. 
119 Document NR/JDL-3 Appendix 3. 
120 Document NR-35. 
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97. An amendment was proposed to Schedule 2 which would provide for the 
removal of Plot 39. This follows further title investigations which confirmed 

there are no third-party interests in the footbridge with the freehold owned 
by NR in its entirety. 

98. Schedule 5 was amended with the introduction of a new Part 3 which 
comprises protective provisions in favour of, and agreed with, Southern Gas 

Networks. A new Part 4 has been included in the draft Order comprising 
protective provisions in favour of and agreed with Thames Water. Separate 

deeds have been agreed with Southern Gas Networks and Thames Water 
and NR is obliged to put forward the agreed protective provisions for 

inclusion in the Order as part of these deeds. 

Amendments to Plans 

99. The nature of and the reasons for the amendments to Land Plans were 
described in Mr Dawe-Lane’s Supplemental Proof of Evidence121. NR has 

agreed with Oxford University that it will permanently acquire the existing 
Sheepwash Bridge and land required to construct the new bridge. 

Consequently, Plot 6a has been split into Plot 6b and 6c and identified for 
permanent acquisition. Third-party rights remain uninterrupted as these are 
specifically excluded pursuant to the proposed amendments to Article 13. 

The position in relation to permanent third-party rights of access over RDW 
remains unchanged from when the application for the Order was originally 

made. 

100. Plot 10 has been split into 3 separate plots comprising Plot 10, Plot 11 and 

Plot 11a but does not create any new interests to be acquired. The 
reasoning is to allow permanent acquisition to be taken for the component 

parts of the works in order to address the comments made by the Co-op, 
the occupiers of the original Plot 10. 

101. Plot 13 has been split with the creation of a new Plot 13a to provide a 
clearer delineation between acquisition of land and acquisition of air right as 

per Plot 13a. 

102. Plot 39 has been removed from the Land Plans to reflect the further title 

investigations. 

Remaining Objections 

David Bradbury (OBJ-03) 

103. Mr David Bradbury’s position122 is that compulsory acquisition is excessive 

and premature, on the basis that the access via Walton Well Road may not 
be necessary, and therefore rights sought along RDW may not be required. 

104. NR contends that it is neither necessary nor reasonable, as Mr Bradbury 

suggests, that the decision as to which access route is to be used should be 
reached before the Order is made. The need for the OSP2 Project is pressing 

in light of the proposed introduction of the new TSS in December 2024. The 

 
121 Document NR/JDL-3 Appendix 3. 
122 Document OBJ-03. 
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decision about the fallback access via Walton Well Road needs the input of 
the build contractor, who is yet to be appointed and there is no reason why 

the land assembly process should await that appointment. In the interests 
of securing funding and progressing the OSP2 Project land assembly should 

take place as soon as possible. 

105. There is no prejudice to Mr Bradbury by including rights to enable temporary 

access from via Walton Well Road within the Order. If access can be 
continuously maintained over Sheepwash Bridge, then rights may not need 

to be exercised at the northern extent of the Order Limits. If access is 
required via Walton Well Road, then the rights will be exercised. Access to 

Mr Bradbury’s property would be maintained. 

106. NR has engaged with Mr Bradbury and sought to explain the land 

requirements to him in order that he might withdraw his objection, but he 
has refused123. 

Rail Gourmet UK Ltd (OBJ-04b) 

107. Rail Gourmet UK Ltd is the leaseholder of a unit which it occupies, and which 

is within the Traincrew Building, located next to Platform 1. Rail Gourmet 
does not occupy any other site within the station and does not have any 
interest within the Order Limits. It is not subject to compulsory acquisition 

or interference with its interests124.  

108. Rail Gourmet is therefore not a statutory objector within the meaning of rule 

23(2) of the Transport and Works (Applications and Objections Procedure) 
(England and Wales) Rules 2006125 or section 11(4) of the TWA126 127.  

109. Consequently, NR asked Rail Gourmet for the objection to be withdrawn128. 
Rail Gourmet responded that it would only do so if assurances were given 

about rent arrears129 which NR considers to be unreasonable and irrelevant 
to the issues130.  

110. Rail Gourmet’s grounds of objection131 all relate to alleged compulsory 
acquisition. Given that Rail Gourmet is not subject to any compulsory 

acquisition, NR considers those grounds are without substance. 

Select Service Partner Ltd (OBJ-04a) 

 
123 Document NR/JDL-1 Appendix 1 pages 30 and 48-65. 
124 Documents NR/JDL-1 paragraphs 4.3.1-4.3.2 and Appendix 2 page 74 and NR/JDL-3 

Appendix 4. 
125 Document B-03. 
126 Document B-01. 
127 See section 11(4): “where the proposals include the compulsory acquisition of land, 
any person who, if Part II of the Acquisition of Land Act 1981 (notice to owners, lessees 

and occupiers) applied to the acquisition, would be entitled to a notice under section 12 
of that Act”, i.e. owners and occupiers with an interest in the land; see also paragraph 

4.15 of A Guide to TWA Procedures. 
128 Document NR/JDL-3 paragraph 3.2.1 and Appendix page 20. 
129 Document ID-03. 
130 Mr Dawe-Lane – oral evidence. 
131 Document OBJ-04b 
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111. Select Service Partner Ltd (SSP) holds leases of the units in Oxford Station 
occupied by Delice De France, M&S Simply Food, Upper Crust and Pumpkin 

café. With the exception of Pumpkin café, all of those units are outside the 
Order Limits, being located in the main station building, and are not subject 

to any compulsory acquisition or interference with their interests. SSP’s 
grounds of objection132 all relate to alleged compulsory acquisition. Given 

that SSP in respect of the units in the main station building are not subject 
to any compulsory acquisition, NR considers the grounds as they relate to 

those units are without substance.  

112. NR has been engaging with SSP in respect of Pumpkin café, since April 

2021133. A without prejudice financial offer was made to acquire possession 
on 31 July 2021 with evidence134 provided of attempts to reach agreement, 

in accordance with the CPO Guidance.  

113. Having considered whether it is possible to relocate Pumpkin café, NR 

concluded that it would not be feasible135. The existing café and other 
operational units on the platform would need to be demolished to allow 

construction of the new units, new platform canopy, Platform 5 face and 
new track. There would be insufficient usable width (while allowing safe 
passenger usage) on Platforms 1–3 to site the café and relocation of the 

Pumpkin café elsewhere on Platform 4 during construction, while addressing 
rail safety standards and operational requirements, would severely reduce 

the available capacity. NR’s technical evidence on this subject has not been 
contradicted while SSP has provided no evidence, technical or otherwise on 

the matter136.  

114. NR also noted that SSP occupies its unit under a lease which can be 

terminated on grounds that the site is needed for redevelopment137. GWR, 
not NR, is the landlord, such that NR is not able to effect this termination 

without a surrender of the landlord’s interest. However, the fact that SSP 
occupies the unit under a lease which contemplates that redevelopment 

could lead to lease termination means that NR’s compulsory acquisition for 
that same purpose is a scenario which SSP has always been prepared to 

countenance138.  

115. NR considers SSP’s grounds of objection are without merit. There is a 

compelling case in the public interest, and NR has engaged conscientiously 
and sought to progress negotiations, while exploring relocation. NR 

considers that the interference would be lawful and proportionate and there 
is no breach of Article 1 of the First Protocol of the Human Rights Act. 

Conclusion 

116. NR states that the policy in A Guide to TWA Procedures (DfT, June 2006) 
and the CPO Guidance is strongly supportive of making the Order. There is a 

 
132 Document OBJ-04a. 
133 Documents NR/JDL-1 Appendix 1 pages 31-33 and NR/JDL-3 Appendix 2 page 18. 
134 Documents NR/JDL-1 Appendix 1 pages 74-95 and NR/JDL-3 pages19-20. 
135 Document NR/JDL-1 paragraph 4.3.1 and oral evidence. 
136 Document NR/JDL-3 Appendix 2 pages 19- 20. 
137 Document NR/JDL-1 paragraph 4.4.8. 
138 Document ID-08. 
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compelling case in the public interest for acquisition. The extent of the Order 
has been justified and the remaining objections to the Order have been 

comprehensively addressed. 

THE CASES FOR THE SUPPORTERS 

Oxford City Council (SUPP-01) 

117. Oxford City Council is strongly supportive of the OSP2 Project 

acknowledging the significant economic benefits from the delivery of EWR. 
The Council noted that EWR would improve connectivity across the East of 

England Heartlands and Arc, consistent with the Oxfordshire Rail Corridor 
Study and would unlock the delivery of housing and employment sites 

across Oxfordshire. 

Mr Nigel Rose (SUPP-02) 

118. As a regular user of Oxford Station Mr Rose expressed strong support for 
the proposals as part of EWR, noting in particular the benefits of the new 

Platform 5 and the improvements to the Botley Road bridge for cyclists, 
pedestrians and buses.  

Railfuture – Thames Valley Branch (SUPP-03) 

119. Railfuture – Thames Valley Branch expressed strong support for the 
proposals in improving rail services for passengers and freight in the Oxford 

corridor and noted that the OSP2 Project would enhance the station and 
provide additional capacity for both trains and passengers. 

Dr Rosemary Preston (SUPP-04) 

120. Dr Preston commented that overall, the plan for the station, the provision of 

new tracks and unparalleled improvement to the Botley Road underpass 
should be applauded. In respect of the Osney Lane footbridge confirmation 

that the works would not entail the removal of the footbridge was welcomed 
with the hope that the temporary closure would be as short as possible. 

THE CASES FOR THE OBJECTORS 

121. None of the remaining objectors appeared at the Inquiry and therefore their 

cases reflect their written objections. 

Mr David Bradbury (OBJ-03) 

122. Mr Bradbury is the leaseholder of a property in Venneit Close. His 
objection139 is on the grounds that the permanent or temporary possession 

of RDW was excessive and premature. He also questioned whether the 
proposed access from Cripley Road would be available before the existing 

southern access of RDW with Botley Road was closed. 

 

Rail Gourmet UK Limited (Rail Gourmet) (OBJ-04b) 

 
139 Document OBJ-03. 
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123. Rail Gourmet’s objection140 states that there is no compelling case for the 
use of compulsory acquisition powers in the public interest. NR has failed to 

engage adequately with, or have regard to, its interests and failed to 
acknowledge the contribution which the objector’s businesses make, or to 

provide for the relocation of the businesses. Moreover, it is argued that NR 
has not attempted to progress negotiations for the acquisition of the 

objector’s interest or provide appropriate compensation and has failed to 
show that the use of compulsory acquisition powers is justified. 

Consequently, Article 1 of the First Protocol of the Human Rights Act 1998 
would be engaged through interference with the objector’s statutory rights 

which would not be necessary or proportionate. 

Select Service Partner Limited (SSP) (OBJ-04a) 

124. SSP’s objection141 is based on its holding of leases relating to Delice De 
France, M&S Simply Food, Pumpkin and Upper Crust at Oxford Station. The 

objection states that there is no compelling case for the use of compulsory 
acquisition powers in the public interest. NR has failed to engage adequately 

with, or have regard to, its interests and failed to acknowledge the 
contribution which the objector’s businesses make, or to provide for the 
relocation of the businesses. Moreover, it is argued that NR has not 

attempted to progress negotiations for the acquisition of the objector’s 
interest or provide appropriate compensation and has failed to show that the 

use of compulsory acquisition powers is justified. Consequently, Article 1 of 
the First Protocol of the Human Rights Act 1998 would be engaged through 

interference with the objector’s statutory rights which would not be 
necessary or proportionate. 

The Midcounties Co-operative (OBJ-22) 

125. The Midcounties Co-operative occupies and operates the Co-op Children’s 

Nursery on RDW. The objection142 was made on the grounds that the 
proposals provided for the permanent acquisition of all the nursery property 

and that no supporting evidence was provided to justify the permanent 
acquisition or an alternative option. The objection covered the impact of the 

permanent acquisition on the operation of the nursery and raised concerns 
about the consultation and engagement undertaken by NR. It also 

questioned the need for improvements to the station suggesting that there 
was no evidence to support the further growth in passenger numbers in the 

light of the Covid-19 pandemic. 

OTHER REPRESENTATIONS 

Thames Water (REP-01) 

126. Originally categorised as OBJ-02, Thames Water reached an agreement with 
NR to address their concerns through an agreed form of protective 

provisions and as a result on 24 November 2021 withdrew their 
representations. 

 
140 Document OBJ-04b. 
141 Document OBJ-04a. 
142 Document OBJ-22. 
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Chris Gercke (REP-02) 

127. Mr Gercke raised concerns about the temporary suspension of access via a 

right of way to the rear of properties in Mill Street past the Westgate Hotel. 
Moreover, concern was further expressed about the possibility of the 

permanent closure/ extinguishment of the access. NR has agreed to keep Mr 
Gercke updated regarding the works affecting the access to his property143. 

Stephen Meili and Leigh Payne (REP-03) 

128. This representation urged that RDW should remain open throughout the 

construction process to provide vehicular access for residents, emergency 
vehicles and delivery/ service vehicles. The representation also expressed 

support for a new western entrance to the station. 

Pauline Massey (REP-04) 

129. Having originally submitted an objection (OBJ-13) about the permanent 
closure of the Osney Lane footbridge, Ms Massey withdrew her objection 

having been informed that the closure would only be temporary. 
Nevertheless, it was stated that the closure should be as brief as possible. 

Dr Helena Cantone 

130. Dr Cantone originally submitted an objection (OBJ-11) expressing concern 
about the permanent closure of the Osney Lane footbridge. Based on 

reassurances from NR that the closure would only be temporary Dr Cantone 
withdrew her objection while maintaining concerns around the timescales of 

the planned works, accessibility and future proofing of the footbridge, and 
air pollution caused by traffic. 

INSPECTOR’S CONCLUSIONS144 

131. I have considered the matters arising from the proposed TWA Order. I have 

based these conclusions around those matters on which the SoST 
particularly wishes to be informed and I have then set out my overall 

conclusions. 

The aims and objectives of and need for the scheme (Matter 1) 

132. The only objection to question the need for the scheme was that of the Co-
op (OBJ-22) which indicated that in light of the changes in working patterns 

and high street shopping as a result of the ongoing Covid-19 pandemic the 
need had not been demonstrated. Consequently, it was argued that the 

current station arrangements should remain. [125] 

133. The reduction in the use of the station during the pandemic was a matter 

which Mr Nash adequately addressed in his written and oral evidence. While 
acknowledging that the long-term impact of the pandemic on travel patterns 
is not understood there remains a requirement for additional platform 

capacity at Oxford Station to support the introduction of new rail services 

 
143 Document NR/JDL-3 Appendix 1. 
144 In these conclusions numbers in square brackets [ ] refer to previous paragraphs in 
this report. 

https://www.gov.uk/planning-inspectorate


REPORT TO THE SECRETARY OF STATE FOR TRANSPORT                          File Ref: TWA/21/APP/03 

NETWORK RAIL (OXFORD STATION PHASE 2 IMPROVEMENTS (LAND ONLY)) ORDER 202[ ] 
 

 

 

https://www.gov.uk/planning-inspectorate            Page 30 

including EWR and evidence indicates that there has been little impact on 
rail freight movements through the station during the pandemic. [79] 

134. The aims and objectives for the OSP2 Project have established its overriding 
purpose and except for the position above, the need has not been 

contested. Through enhanced infrastructure the OSP2 Project would provide 
benefits for freight and passenger services in a strategically important rail 

corridor including the introduction of EWR. The removal of various 
constraints at Oxford Station would help to deliver additional performance 

and capacity and enhanced connectivity across the region including 
facilitating growth in freight services. Conditions for passengers using the 

station would be enhanced and accessibility and road safety particularly for 
cyclists and pedestrians would be improved along with extensive public 

realm improvements. Looking to the future, the proposed changes would 
support electrification through the station and enable the future 

redevelopment of the east side of the station. [25, 31 and 39-41] 

135. Improvements to the station and rail capacity would also provide a catalyst 

for development opportunities in the vicinity of the station, growth within 
the city centre and housing and employment growth within the county of 
Oxfordshire and the wider region including the Oxford-Cambridge Arc. By 

encouraging a move away from the private car and through increased rail 
freight capacity the OSP2 Project would contribute to decarbonisation. 

Moreover, the Phase 2 corridor scheme is anticipated to demonstrate ‘‘High’’ 
value for money under DfT criteria for funding. Realising the objectives 

would achieve significant economic, social and environmental benefits. [32-
38 and 41-43] 

The main alternatives to compulsory acquisition (Matter 2) 

136. NR has undertaken robust project development and optioneering over many 

years in order to reduce land take from third-parties, while meeting the 
objectives of the OSP2 Project. [44]   

137. Tightly constrained land uses surrounding the station provide very few 
opportunities for the construction of a new platform. Consequently, 

expansion of the station requires the acquisition of land outside of NR’s 
ownership. NR has concluded that there is no realistic alternative to the 

limited acquisition of part of the Co-op nursery. To avoid any acquisition of 
the nursery building NR considered the alternative of moving the lines to the 

east but concluded that would be both technically challenging and costly and 
for those reasons such an option has been ruled out. I am content that the 
main alternatives to compulsory acquisition have been adequately 

considered and that NR has engaged with both SSP and the Co-op to 
address their concerns and limit the need for compulsory acquisition. [45-

49] 

Likely impacts (Matter 3) 

138. The limited disruption to local businesses, residents and visitors during 
construction would be managed as effectively as possible through conditions 

attached to the prior approval and controls through a Code of Construction 
Practice and Construction Traffic Management Plan. Notwithstanding these 
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construction impacts, the OSP2 Project would have a largely positive effect 
on the local area. [50-52 and 61] 

139. The update to the design since the ES was prepared aims to limit the impact 
on Lime trees on Cripley Road which was previously identified as a potential 

significant operational effect. The revised design allows for the retention of 
existing trees where practicable, and conditions imposed through the prior 

approval decision address tree protection and retention. [53] 

140. While a significant adverse effect would occur in terms of operational noise, 

the provision of a noise barrier would mitigate the impact which would be in 
accordance with NPPF and NSPE policy requirements. Moreover, conditions 

through the prior approval decision would appropriately control construction 
noise. [54] 

141. Prior approval conditions would also address the local planning authority’s 
concerns about the effects of fluvial flooding on the OSP2 Project, ensuring 

that appropriate measures would be in place to alleviate the effects of 
flooding. [55] 

142. Beneficial impacts arising from the OSP2 Project would comprise 
improvements to the local townscape including views from Botley Road 
towards the western entrance and improvements to the public transport 

network and for cyclists and pedestrians because of changes to the Botley 
Road bridge. [56] 

The Likely Impact on the Local Road Networks 

143. A deed of agreement between NR and Oxfordshire County Council provides 

the County Council, as the local highway authority, with the assurances it 
requires. In its response to the prior approval application the County Council 

acknowledged that the OPS2 Project would have a negligible impact on the 
local highway network. Moreover, access including for emergency ‘‘blue 

light’’ vehicles would be maintained as set out in the TA and no objections to 
the Project were received from such services. [57-60, 65-66 and 127] 

144. In terms of the re-routing of RDW including the concerns raised by Mr David 
Bradbury appropriate provisions are proposed to ensure that the proposed 

access from Cripley Road would be available before the existing southern 
access of RDW with Botley Road is closed such that appropriate local access 

can be continuously maintained. [68 and 96] 

145. During construction, while temporary road closures are likely to be required, 

provision has been made for access to be continuously maintained along 
RDW and to Venneit Close although final details will be addressed later. 
Having had regard to the objection of Mr Bradbury about access, and the 

representation of Stephen Meili and Leigh Payne I consider that NR’s 
proposals are reasonable and appropriate for this stage of the project. [61-

64, 93, 95, 103-105 and 128] 

The Likely Impact on Oxford University 

146. During the Inquiry objections on behalf of Oxford University and OUFAL 
were withdrawn. The compromise agreement includes various obligations on 
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NR and mitigates the impacts of the OSP2 Project on the University’s 
interests. In addition to the agreement, NR has amended the Land Plans 

such that NR would permanently acquire the land required to implement the 
Sheepwash Bridge realignment and replacement, thereby avoiding the 

University’s permanent liability in respect of the replacement bridge, while 
granting rights to the University over the new bridge. [67-69, 95, 99 and 

101] 

The Likely Impact of any Removal of the Osney Lane to Mill Street Bridge 

During Construction 

147. During the Inquiry NR provided an update on their position about the likely 

time required for the temporary closure of the Osney Lane to Mill Street 
bridge during construction. Details of the design remain to be finalised and 

prior approval would need to be obtained from Oxford City Council. 
Nevertheless, based on the information currently available at this stage of 

the OSP2 Project NR has in my view done all it can to demonstrate that the 
temporary closure of the footbridge would be for as short a time as possible. 

[70] 

148. Addressing a number of initial objections to the proposed Order, NR also 
confirmed that the closure of the footbridge would be temporary and not 

permanent. The removal from the Book of Reference of Plot 39 which 
incorporated the footbridge reflects NR’s further investigations into land 

ownership which revealed no other interest in the Plot. It does not affect 
NR’s intentions regarding the footbridge. [71, 93, 97,102 and 129-130] 

The Likely Impact on the Co-op Children’s Nursery. 

149. The OSP2 Project would require the permanent acquisition of a small part of 

the Co-op nursery building. NR has investigated whether this could be 
avoided completely and whether the amount of land to be acquired could be 

reduced. The evidence presented to the Inquiry is convincing in that there 
are no realistic alternatives to this acquisition or the scale of it required to 

implement the OSP2 Project. [46, 48-49, 72-74 and 77] 

150. Although the acquisition of part of the nursery’s interests would be required, 

NR has demonstrated that by reconfiguring the existing nursery space it is 
likely that the amount of useable space of the nursery could be maintained. 

The alternative of raising the road level would not appear to negate the 
need to acquire part of the Co-op property as it would necessitate more 

extensive retaining wall supports. [47, 73 and 100] 

151. While works are being undertaken to Sheepwash Bridge and RDW it will be 
necessary for the nursery to vacate their premises. An alternative location 

has been proposed which would be a similar distance from the station as the 
existing nursery and would enable the nursery to maintain operations while 

works are undertaken to, and in the vicinity of the existing nursery 
premises. None of the correspondence between the nursery, its agents and 

NR which I have been presented with indicated that this alternative 
temporary location was unacceptable. [75] 

152. Agents acting for the nursery considered the option of a permanent 
relocation of the nursery, but written evidence presented during the Inquiry 
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indicated that no suitable alternatives are available and therefore it will be 
necessary to return the nursery to its original premises once the OSP2 

Project has been completed. [75] 

153. While agreement has not been reached with the nursery about the likely 

impacts, NR provided a signed undertaking after the close of the Inquiry to 
Kenmare Estates and the Co-op to facilitate the temporary relocation of the 

nursery and its return to its existing premises. Moreover, the undertaking 
incorporates the substance of the heads of terms provided by the Co-op 

thereby aiming to address the concerns identified by the Co-op. The 
measures which NR is proposing would minimise as far as possible any 

adverse impact on the operation of the nursery. [76, 78 and 80] 

The Effects of the Scheme on Statutory Undertakers, Statutory 

Utilities and Utility Providers (Matter 4) 

154. Protective provisions in Schedule 5 of the Order would address the 

requirements of statutory undertakers and operators of electronic 
communications code networks. Agreements made with Southern Gas 

Networks and Thames Water resulted in the addition of protective provisions 
for those statutory undertakers and the withdrawal of their objections. On 
this basis, and the fact that no other statutory undertaker, statutory body or 

utility provider objected to the Order I find that there would be no adverse 
impact on the interests of such bodies. [81, 98 and 126] 

Compulsory Purchase Powers (Matter 5) 

Whether there is a compelling case in the public interest 

155. In facilitating the delivery of enhanced rail services including EWR allied to 
the broad economic, social and environmental benefits which the project 

would bring about, the need for the OSP2 Project is pressing and immediate. 
On this basis and in the absence of clear evidence to the contrary I find that 

there is a compelling case in the public interest for the compulsory 
acquisition of land and rights. Moreover, NR has provided clear justification 

of the need for the land to be acquired. [82] 

Human rights considerations 

156. Based on the compelling case for compulsory acquisition interference with 
the rights of those with an interest in the land affected is justified. The 

interference with Article 1 of the First Protocol of the Human Rights Act is 
engaged and having taken account of the public and private interests 

involved the case for compulsory acquisition has been made. The need for 
the OSP2 Project is clear and the benefits are considerable. The interference 
with the Article 1 rights is proportionate, lawful, limited in extent and 

mitigated as far as possible. Where acquisition is necessary compensation 
will be payable in accordance with the compensation code. [83] 

Whether there are likely to be any impediments to the exercise of powers 

157. One further prior approval and one further planning permission are likely to 

be required to exercise the powers contained in the Order. Both are minor 
and appear to be uncontroversial with the likelihood they each would be 
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approved. Similarly, other approvals or regulatory requirements which 
remain to be secured are not unusual for a project of this type and scale and 

would not be expected to have been secured prior to this stage of the 
project. There is no indication that any of these outstanding requirements 

would not be achievable. [84-86] 

158. NR has provided evidence that the funding arrangements are in place for the 

OSP2 Project subject to the required consents being in place and the project 
continuing to demonstrate value for money. [87] 

Whether all the land and rights over land are necessary to implement the 
scheme 

159. Justification is provided for the inclusion of each individual plot required to 
implement the OSP2 Project including the purpose for which each plot is 

required. No evidence has been provided that any land take or rights sought 
is excessive or unnecessary. [88] 

Compliance with all Statutory Procedural Requirements (Matter 6) 

160. NR has confirmed that the application has been made in accordance with, 

and in compliance with, all statutory procedural requirements including the 
Public Sector Equality Duty. No party has suggested otherwise. [89] 

Other Matters (Matter 7) 

Public Rights of Way 

161. Article 15 of the Order provides for the stopping up of the former Oxford 

Station Emergency level crossing and extinguishes all rights of way over 
that level crossing. As the level crossing is disused and an alternative right 

of way is not required, and on the basis that Oxfordshire County Council 
confirmed its support for the closure of the crossing with no opposition to it 

I find the closure to be acceptable. [90] 

Remaining Objections 

162. I have carefully considered the objections to the Order. In this respect I 
have dealt with most of the issues raised in addressing those matters 

specified in the SoM. Regarding Mr David Bradbury’s objection, I find that 
the issue of temporary closures of RDW and the need to maintain access to 

properties in RDW and Venneit Close has been appropriately addressed 
given the stage that the OSP2 Project has reached. Measures are neither 

excessive nor premature and provide an appropriate degree of flexibility at 
this point. Article 13(9) (and the agreement with Oxford University) would 

ensure that the rights over the southern end of RDW would not be 
extinguished until the new Cripley Road junction has been completed. [61-
64, 103-106 and 122] 

163. Rail Gourmet’s objection does not demonstrate that its interest at Oxford 
Station is subject to compulsory acquisition and NR has stated that Rail 

Gourmet’s interests are not within the Order Limits. In the absence of any 
contrary evidence about ownership or that there would be interference with 

the interests of Rail Gourmet I find those grounds to be without substance. 
Moreover, Rail Gourmet’s attempt to tie its objection to assurances about 
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rent arrears has not been explained and consequently I agree with NR that 
it is unreasonable and irrelevant to the issues at hand. [107-110 and 123] 

164. SSP’s leases in respect of Delice De France, M&S Simply Food and Upper 
Crust all relate to units within the main station building and outside of the 

Order Limits. None of these units would therefore be subject to compulsory 
acquisition or interference with their interests. Accordingly, in respect of 

those units I find the objection to be without substance. [111 and 124] 

165. I have considered the evidence of NR about the challenges of relocating 

Pumpkin café during construction due to safety and operational reasons and 
I have not been presented with contradictory evidence by SSP. I am 

therefore persuaded that NR would not be able to safely accommodate a 
relocated café on Platform 4 during constructions nor would there be 

adequate space to relocate the unit on Platforms 1-3. NR has engaged with 
SSP and made a financial offer in an attempt to acquire the land by 

agreement. In the absence of an agreement, I find that there is a 
compelling case in the public interest to acquire the land and that 

interference with the objector’s human rights would be justified. [111-115] 

166. I have addressed the likely impact on the Co-op Children’s Nursery and 
commented on other matters within their objection earlier in these 

conclusions. Drawing these matters together I find that a compelling case 
in the public interest has been demonstrated to acquire the land required 

by NR. NR has undertaken extensive engagement to reach agreement with 
the Co-op. In the absence of an agreement the undertaking given by NR 

would address the Co-op’s concerns, involving both temporary relocation 
and the long term changes to the nursery building, and would ensure that 

the Co-op’s interests are not affected any more than is necessary. [125]  

Modification to the draft Order 

167. NR’s proposed modifications to the draft Order would be needed to secure 
the undertakings it has provided unilaterally or through agreements. I am 

satisfied that they are necessary to achieve this aim, supported by the 
parties affected by the proposed changes and would not adversely affect 

any other parties. [91-102] 

Overall conclusions 

168. I have addressed the relevant matters raised in the above reasoning and 
find that none of them are sufficient to prevent the Order from being made.   

169. In the light of the above, I conclude that the Order is justified on its merits 
and that there is a compelling case in the public interest for making it, with 
clear evidence that the substantial public benefit from the public transport 

improvements and economic development would outweigh the harm due to 
private losses. It would accord with relevant, national, regional and local 

policies. Strong support for the OSP2 Project has been expressed by Oxford 
City Council and others, while outstanding issues raised in representations 

are appropriately subject to ongoing dialogue with NR. Funding is available 
for the project and there are no significant impediments to its 

implementation. Consequently, there is a reasonable prospect of it going 
ahead without delay. 
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170. I therefore conclude that the Order should be made, subject to the 
modifications proposed.  

RECOMMENDATION  

Recommendation to the Secretary of State for Transport 

171. I recommend that the Network Rail (Oxford Station Phase 2 
Improvements (Land Only)) Order 202[] be made, subject to the 

modifications identified in document NR36a (Draft of the proposed Order 
(red line changes) (updated)) and given in documents NR-36b (Draft of the 

proposed Order (clean) (updated)), NR-37 (Book or Reference (updated)) 
and NR-38 Land Plans (updated)). 

Kevin Gleeson 

INSPECTOR  
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APPENDIX A: APPEARANCES  
 

FOR THE APPLICANT–: NETWORK RAIL 
 

Hugh Flanagan                                          Barrister, Francis Taylor Building,  
                                                               Inner Temple, London EC4Y 7BY.  

                                                               Instructed by Michele Vas, 
                                                               Dentons UK and Middle East LLP. 

 
He called:  

 
Chris Nash BEng (Hons) MBA                      Senior Sponsor for the Oxford  

                                                                Corridor Phase 2 Project,  
                                                                Network Rail 

 
Colin Field BA (Hons) BTP MRTPI                 Town Planning Manager for the  

                                                                Wales and Western Region,  
                                                                Network Rail 
 

Lawrence Walton Meng (Oxon) GMICE         Designated Project Engineer,  
                                                                Network Rail 

 
John Dawe-Lane BSc (Hons) MRICS FAAV    Senior Surveyor, Network Rail 
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APPENDIX B: INQUIRY DOCUMENTS  
 

Application Documents and Updated Application Documents 
 

NR-01 Transport and Works Act Order Application Letter 

NR-02 Draft Order -Oxford Station Phase 2 Improvement Works (Land 

Only) Order 

NR-03 Explanatory Memorandum 

NR-04 Statement of Aims 

NR-05 Funding Statement 

NR-06 Estimate of Costs 

NR-07 Consultation Report 

NR-08 Book of Reference 

NR-09 Land Plans 

NR-10 List of Consents Permissions or Licences under Other 
Enactments 

NR-11 DfT Network Rail Oxford Waiver Direction 

NR-12 Cover Letter for Application for Prior Approval 

NR-13 Prior Approval Drawings 

NR-14 Planning Statement 

NR-15 Design and Access Statement 

NR-16 Environmental Statement - Volume 1 – Non-Technical Report 

NR-17 Environmental Statement - Volume 2 

NR-18 Environmental Statement - Volume 3 - Book of Figures 

NR-19 Environmental Statement - Volume 4 - Technical Appendices 

NR-20 Oxford City Council - Oxford Station Validation Letter 

NR-21 Prior Approval of 15-0096-PA18 

NR-22 Prior Approval of 10_01414_CONSLT 

NR-23 EIA Screening and Scoping Response for Oxford Phase 2 

Capacity Improvement Scheme, 15 January 2021 

NR-24 Planning Performance Agreement with Oxford City Council, July 

2021 

NR-25 Oxford Corridor Phase 2 Draft Code of Construction Practice 

NR-26 Oxford City Council Planning Committee Report – Oxford Station 
Phase 2 Prior Approval 9 November 2021 

NR-27 Letter from Network Rail to Oxford City Council 2 October 2021 
Response to Abbey and Cripley Roads Residents Association 

NR-28 Letter from Network Rail to Oxford City Council 1 October 2021 

Response to Oxfordshire County Council 

NR-29 Letter from Network Rail to Oxford City Council 23 September 

2021 Response to Environment Agency 

NR-30a Reading TWAO Decision Letter 

NR-30b Reading TWAO Inspector’s Report 

NR-30c Reading TWAO uksi (The Network Rail (Reading) (Land 

Acquisition) Order 2009) 

NR-31 1 November 2021 EA response (Environment Agency Response 

to Prior Approval Consultation) 

NR-31 Attachment to 1 November 2021 EA letter 

NR-32 Letter of Support (Future Oxfordshire Partnership) 
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NR-33 5 November 2021 LPA letter - Response to EA comments from 
Network Rail 

NR-34 Oxford City Planning Committee Minutes (9 November 2021) 

NR-35 Oxford Railway Station Decision (Prior Approval Decision) 

NR-36a Draft of the proposed Order (red line changes) (updated) 

NR-36b Draft of the proposed Order (clean) (updated) 

NR-37 Book of Reference (updated) 

NR-38 Land Plans (updated) 

 
Legislation 

 

B-01 Transport and Works Act 1992 

B-02 Part 3 and Part 8, Planning and Compulsory Purchase Act 2004. 

B-03 Transport and Works (Applications and Objections Procedure) 

(England and Wales) Rules 2006 

B-04 Transport and Works (Inquiries Procedure) Rules 2004 

B-05 Transport and Works (Model Clauses for Railways and 
Tramways) Order 2006 

B-06 Planning and Compulsory Purchase Act 2004 

B-07 Town and Country Planning Act 1990 

B-08 Compulsory Purchase Act 1965 

B-09 Railways Act 1993 

B-10 Railways and Other Guided Transport Systems (Safety) 

Regulations 2006 

B-11 European Union (Withdrawal) Act 2018 

B-12 Acquisition of Land Act 1981 

B-13 Town and Country Planning (General Permitted Development) 

Order 2015 

B-14 Human Rights Act 1998 

B-15 Equality Act 2010 

B-16 Oxford and Rugby Railway Act 1845 

B-17 Great Western Railway (Additional Powers) Act 1865 

B-18 Great Western Railway (Further Powers) Act 1866 

B-19 Great Western Railway (Additional Powers) Act 1936 

B-20 Building Act 1984 

B-21 Road Traffic Regulation Act 1984 

B-22 Railways and Other Guided Transport Systems Safety 
Regulations 2006 

B-23 2004 European Railway Safety Directive 

 

 
Scheme Development Documents 

 

C-01 Diversity Impact Assessment (March 2020) 

C-02 Outline Business Case - Strategic Case 

C-03 Oxford Corridor CP5 - Phase 2 Option Report November 2014 

C-04 Oxford Phase 2 Station Area DIA 081121 (Diversity Impact 
Assessment) 

C-05 Illustrative Option Schemes 
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C-06 The High Level Output Specification (HLOS) 2012 

C-07 Report from Sir Peter Hendy to the Secretary of State for 

Transport 

C-08 Outline Transport Strategy Framework for Engagement 

C-09 Oxford Infrastructure Strategy (OxIS) 

C-10 Oxford Phase 2 Capacity Analysis Report 1.0 

C-11 Pedflow Report 2.0 

C-12 Oxford Corridor Capacity Improvement - Phase 2 Outline 

Business Case Strategic Case 

C-13 EWR Performance Presentation 

C-14 Network-Rail-East-West-Rail-Bicester-Bedford-Order-Decision 

C-16 CP5 Oxford Corridor Phase 2 Feasibility Report 

 
 

National and Local Policy and Guidance Documents 
 

D-01 National Planning Policy Framework (July 2021) 

D-02 Guidance on Compulsory Purchase Process and The Crichel 
Down Rules 

D-03 A Guide to TWA Procedures 

D-04 National Policy Statement for National Networks 

D-05 National Planning Policy Framework (February 2019) 

D-06 Oxford City Council Local Plan 2016 - 2036 

D-07 Oxford Economic Growth Strategy January 2013 

D-08 Oxford Economic Growth Strategy Summary April 2013 

D-09 Oxford Economic Growth Strategy - Action Plan updated June 
2014 

D-10 Connecting Oxfordshire_ Local Transport Plan Volume 3_ Rail 
Strategy (2015-2031) 

D-11 Oxford Station Area SPD - West End Area Action Plan Part 1 

D-12 Oxford Station Area SPD - West End Area Action Plan Part 2 

D-13 Oxford Station Area SPD - West End Area Action Plan Part 3 

D-14 Oxford Station Area SPD - West End Area Action Plan Part 4 

D-15 Oxford Station Area SPD - West End Area Action Plan - Public 
Participation Statement 

D-16 Oxford Station Area SPD - West End Area Action Plan - Strategic 
Environmental Assessment Screening Report 

D-17 Oxford Station Area SPD - West End Area Action Plan - Adoption 

Statement 

D-18 Oxfordshire-Rail-Corridor-Study 

D-19 Rail Network Enhancements Pipeline 2019 

D-20 Connecting Oxfordshire Local Transport Plan 2015-2031 

Summary October 2015 

D-21 The Oxford-Cambridge Arc, Ministry of Housing, Communities 

and Local Government 

D-22 Partnering-for-Prosperity 

D-23 ONS Statistical Release Regional Economic Activity 

D-24 Oxford and Oxfordshire City Deal 

D-25a ONS Ratio house price to residence base earnings Table 1c 

D-25b ONS Ratio house price to residence base earnings Table 2c 
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D-25c ONS Ratio house price to residence base earnings Table 5c 

D-25d ONS Ratio house price to residence base earnings Table 6c 

D-26 OCC Climate Action Framework 2020 

D-27 Connecting Oxford 

D-28 Air Quality Status Report 

D-29 Best Train Stations - Transport Focus 

D-30 Oxford City Council Local Plan 2036 Background Paper on 
Affordable Housing 

 
 

Pre-Inquiry Documents 
 

E-01 Network Rail - Statement of Case 

E-02 Oxford University (OBJ-06) Statement of Case 

 
 

Interested Parties – Letters of Objection 
 

OBJ-01 Southern Gas Networks WITHDRAWN 24 September 2021 

OBJ-02 Thames Water WITHDRAWN on 21 November 2021 

OBJ-03 David Bradbury 

OBJ-04a Select Service Partners 

OBJ-04b Rail Gourmet UK 

OBJ-05 The Ramblers Association WITHDRAWN 27 July 2021 

OBJ-06 The Chancellor, Masters and Scholars of the University of Oxford 

WITHDRAWN during Inquiry 

OBJ-07 Oxford University Fixed Assets Limited WITHDRAWN during 

Inquiry 

OBJ-08 Dr Rosemary Preston WITHDRAWN 29 July 2021 [Reclassified as 

SUPP-04] 

OBJ-09 Jude Carroll WITHDRAWN 29 July 2021 

OBJ-10 Nigel Allen WITHDRAWN 18 August 2021 

OBJ-11 Dr Helena Cantone WITHDRAWN 18 August 2021 [Reclassified 

as REP-05] 

OBJ-12 Richard Thurston WITHDRAWN 18 August 2021 

OBJ-13 Pauline Massey WITHDRAWN 31 July 2021 [Reclassified as REP-
04] 

OBJ-14 John Murray WITHDRAWN 12 October 2021 

OBJ-15 Philippa Lanchbery WITHDRAWN 16 September 2021 

OBJ-16 Robert Summers WITHDRAWN 17 September 2021 

OBJ-17 Oxford Fieldpaths Society WITHDRAWN 27 July 2021 

OBJ-18 Francis Melvin WITHDRAWN 26 July 2021 

OBJ-19 Peter Marsh WITHDRAWN 30 July 2021 

OBJ-20 Eleanor Dickey WITHDRAWN 29 July 2021 

OBJ-21 Thames Water Utilities Limited WITHDRAWN on 21 November 
2021 

OBJ-22 The Midcounties Co-operative 

OBJ-23 Vernon Orr WITHDRAWN 27 July 2021 

OBJ-24 David Jenkins WITHDRAWN 31 July 2021 

OBJ-25 Caroline Bradley WITHDRAWN 1 August 2021 
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OBJ-26 YHA England and Wales WITHDRAWN 30 July 2021 

OBJ-27 Dr Marc Thompson WITHDRAWN 27 July 2021 

OBJ-28 Oxfordshire County Council WITHDRAWN 14 October 2021 

 

 
Interested Parties – Letters of Representation 

 

REP-01 Thames Water [Originally categorised as OBJ-02] 

REP-02 Chris Gercke 

REP-03 S Meili and L Payne 

REP-04 Pauline Massey [Originally categorised as OBJ-13] 

REP-05 Dr Helena Cantone [Originally categorised as OBJ-11] 

 
 

Interested Parties – Letters of Support 
 

SUPP-01 Oxford City Council 

SUPP-02 Nigel Rose 

SUPP-03 Railfuture – Thames Valley Branch 

SUPP-04 Dr Rosemary Preston [Originally categorised as OBJ-08] 

 

 
Network Rail Proofs of Evidence 

 

NR/CN-1 Mr Chris Nash, Proof of Evidence 

NR/CN-2 Mr Chris Nash, Summary Proof of Evidence 

NR/CF-1 Mr Colin Field, Proof of Evidence 

NR/CF-2 Mr Colin Field, Summary Proof of Evidence  

NR/CF-3 Mr Colin Field, Supplemental Proof of Evidence 

NR/LW-1 Mr Lawrence Walton, Proof of Evidence  

NR/LW-2 Mr Lawrence Walton, Summary Proof of Evidence 

NR/JLD-1 Mr John Dawe-Lane, Proof of Evidence 

NR/JLD-2 Mr John Dawe-Lane, Summary Proof of Evidence 

NR/JLD-3 Mr John Dawe-Lane, Supplemental Proof of Evidence 

 

 
Documents Submitted at the Inquiry 
 

ID-01 Network Rail Opening Statement and List of Appearances 

ID-02 Draft Unilateral Undertaking between Network Rail and OBJ-22 

Kenmare Estates Limited (the Owner) and Midcounties Co-
operative (the Co-op) 

ID-03 Email dated 3 December 2021 to Network Rail from Tanner 
Rose on behalf of Select Service Partners Ltd and Rail Gourmet 

UK Ltd 

ID-04 Confirmation of Withdrawal of OBJ-06 Chancellor, Masters and 

Scholars of the University of Oxford and OBJ-07 Oxford 
University Fixed Assets Limited 
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ID-05-A Clean Revised Draft Unilateral Undertaking between Network 
Rail and OBJ-22 Kenmare Estates Limited (the Owner) and 

Midcounties Co-operative (the Co-op) 

ID-05-B Red Line Tracked Revised Draft Unilateral Undertaking between 

Network Rail and OBJ-22 Kenmare Estates Limited (the Owner) 
and Midcounties Co-operative (the Co-op) 

ID-06 Colin Field Additional Note dated 8 December 2021 

ID-07 Chris Nash Additional Note dated 8 December 2021 

ID-08 Oxford Station - Closing Submissions on behalf of Network Rail 
– 9 December 2021 
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	PREAMBLE
	The Application and Objections
	1. The Applicant, Network Rail Infrastructure Limited (NR), owns and operates the rail infrastructure of Great Britain. Its purpose is to deliver a safe, reliable and efficient railway. NR is primarily responsible for maintenance, repair and renewal o...
	2. NR seeks powers by way of The Network Rail (Oxford Station Phase 2 Improvements (Land Only)) Order 202[ ] (the Order) under sections 1 and 5 of the Transport and Works Act 1992 (TWA) in relation to a range of proposed changes to Oxford Station.
	3. A total of 28 objections to the proposed Order were originally received by the Department for Transport (DfT). Thirteen of the objections were considered to be Statutory Objectors with a qualifying interest in property. Twenty-three objections were...
	4. In addition, there were initially two representations and three expressions of support. Consequently, there were five representation and four letters of support relevant to the consideration of the Order at the close of the Inquiry.
	5. I have reported on these remaining objections, representations and the letters of support.
	Statement of Matters
	6. On 26 October 2021 the DfT issued a Statement of Matters (SoM) pursuant to Rule 7(6) of the Transport and Works (Inquiries Procedure) Rules 2004 . This sets out the matters about which the Secretary of State for Transport (SoST) particularly wishes...
	7. The matters specified are:
	‘1. The aims and objectives of, and the need for, the proposed Oxford Station Phase 2 improvements (‘the scheme’).
	2. The main alternatives to compulsory acquisition considered by NR for meeting the objectives of the scheme.
	3. The likely impact of the exercise of the powers in the proposed TWA Order on local businesses, residents and visitors. Consideration under this heading should include:
	(a) The likely impact of the TWA Order, including the re-routing of Roger Dudman Way, on the local road networks, including access arrangements and parking and the blue light routes for emergency traffic;
	(b) The likely impact of the TWA Order on Oxford University;
	(c) The likely impact of any removal of the Osney Lane to Mill Street bridge during construction works;
	(d) The likely impact on the Co-op Children’s Nursery.
	4. The effects of the scheme on statutory undertakers, statutory utilities and other utility providers, and their ability to carry out their undertakings effectively, safely and in compliance with any statutory or contractual obligations and the prote...
	5. Having regard to the criteria for justifying compulsory purchase powers in paragraphs 12 to 15 of the MHCLG Guidance on the “Compulsory purchase process and the Crichel Down Rules for the disposal of surplus land acquired by, or under the threat of...
	(a) whether there is a compelling case in the public interest to justify conferring on NR powers to compulsorily acquire and use land for the purposes of the scheme.
	(b) whether the purposes for which the compulsory purchase powers are sought are sufficient to justify interfering with the human rights of those with an interest in the land affected (having regard to Human Rights Act);
	(c) whether there are likely to be any impediments to NR exercising the powers contained within the Order, including the availability of funding;
	(d) whether all the land and rights over land which NR has applied for is necessary to implement the scheme.
	6. Whether all statutory procedural requirements have been complied with.
	7. Any other matters which may be raised at the inquiry which may be important and relevant to the Secretary of State decision.’
	Pre-Inquiry Meeting
	8. I held a Pre-Inquiry Meeting at Jury’s Inn Oxford, Godstow Road, Oxford   OX2 8AL on 11 November 2021 to identify procedural matters relating to the Inquiry which applied to the applicant and all parties who had submitted objections, letters of sup...
	The Inquiry
	9. The Public Inquiry was called by the SoST under section 11(1) of the TWA. I was appointed by the SoST under the TWA to hold an inquiry into the application for the TWA Order.
	10. I opened the Inquiry at 10.00am on Tuesday 7 December 2021. The Inquiry was also held at Jury’s Inn Oxford and sat on 7, 8 and 9 December 2021.
	11. Mrs Joanna Vincent was appointed as independent Programme Officer for the Inquiry. Her role was to assist with the procedural and administrative aspects of the Inquiry, including the programme, under my direction. She helped greatly to ensure that...
	12. I inspected the Order Land and its surroundings after the Pre-Inquiry Meeting on 11 November 2021 and during the Inquiry on 9 December 2021. The inspections were both undertaken unaccompanied.
	This Report
	13. This report sets out a brief description of the land covered by the proposed Order, its surroundings and the main elements of the cases for the applicant, supporters, objectors and those making representations and my conclusions and recommendation...
	14. I make a recommendation to the SoST on the application for the Order.
	DESCRIPTION OF THE ORDER LAND AND ITS SURROUNDINGS
	15. Oxford Station is approximately half a mile west of Oxford city centre, northwest of Frideswide Square and at the eastern end of Botley Road. It is on the train line between London Paddington and Hereford via Worcester Shrub Hill. It is a starting...
	16. The station currently comprises a main station building, north and south bound platforms, two bay platforms, two through lines for freight and non-stopping trains, associated buildings and structures, and a station forecourt which provides a taxi ...
	17. The majority of the Order Land required for the Oxford Station Phase 2 Improvements (OSP2 Project)  comprises land abutting the existing station and its surroundings on the western side of the railway. In addition, land forming and adjacent to Bot...
	18. Additional Order Land is sought south of Oxford Station on the east side of the railway within the existing Beckett Street car park as well as the YHA hostel and an office and cafe on Cripley Road.
	19. The Order Land, within the TWA application as submitted, comprised a total of 40 plots with permanent acquisition sought in respect of 26 of those plots. Temporary use only was sought in respect of the remaining 14 plots.
	20. These characteristics of the Order Land and its surroundings are more fully detailed in the applicant’s statement of case and the planning statement .
	THE CASE FOR THE APPLICANT
	21. The purpose of the Order is to facilitate improved capacity and capability in the ‘‘Oxford Corridor’’, the part of the rail network between Didcot North Junction and Aynho Junction. As well as enhancements to the station and rail infrastructure, t...
	22. The Order is a ‘‘land only’’ order seeking powers on NR to acquire land and rights, and to temporarily possess land, to facilitate the delivery of the OSP2 Project. It would also extinguish or suspend third party interests in the land and stop and...
	23. The Order does not contain any works powers or seek deemed planning permission. The OSP2 project is permitted development under Part 18 of Schedule 2 to the Town and Country Planning (General Permitted Development) (England) Order 2015. An applica...
	24. The issues raised in the SoM are addressed below.
	The aims and objectives of, and need for, the scheme (Matter 1)
	25. NR has identified the aims and objectives for the OSP2 Project which are set out comprehensively in Mr Nash’s evidence  and in summary are:
	 to deliver significant economic and strategic benefits for both freight and passenger services including the introduction of East West Rail (EWR) services in 2024 and beyond;
	 to unlock physical and timetabling constraints at Oxford Station, delivering additional performance and capacity to enable the introduction of new services;
	 to deliver enhanced connectivity across the region, supporting the levelling up agenda;
	 to enhance passenger experience and local accessibility by providing a new west station entrance including promoting pedestrian and cycle access;
	 to increase platform capacity to accommodate an additional three passenger trains per hour into Oxford providing improved connectivity to Banbury, Birmingham and throughout the Oxford-Cambridge Arc;
	 to facilitate growth in freight services;
	 to deliver journey time improvements for passengers using Platform 4 travelling west on Botley Road;
	 to improve pedestrian flows through the station in compliance with industry standards for existing and forecast demand growth;
	 to improve road safety through reduced risk of incidents involving pedestrians and cyclists;
	 to deliver extensive public realm improvements;
	 to support future electrification through Oxford Station;
	 to deliver savings attributable to asset management/ maintenance;
	 to enable the future re-development of the east side of the station including the future Oxford Station Masterplan;
	 to provide the catalyst for major adjacent development opportunities in Oxford’s West End, alongside the station development;
	 to deliver additional capacity to support housing growth proposed in the Oxford-Cambridge Arc; and
	 to contribute to decarbonisation by encouraging modal shift and increased rail freight capacity.
	The Need for the OSP2 Project
	26. NR considers that inextricably linked with the issue of need is the benefits which the OSP2 Project would provide. NR considers the need to be both compelling and pressing.
	27. The main element of the need for the OSP2 Project derives from the inability of the existing rail infrastructure at Oxford Station to accommodate the enhanced train service specification (TSS) due to be implemented in December 2024 . Detailed capa...
	28. Oxford Station has insufficient platform capacity for the three additional passenger trains per hour on the 2024 TSS  while the existing timetable often requires trains to be held outside the station and services have long turnaround times in the ...
	29. Pedestrian flows are also forecast to become non-compliant before 2024  and with the forecast increased demand, the footbridge between Platforms 3 and 4 would exceed its peak capacity and lead to unacceptable crowding. The limited footbridge capac...
	30. Parts of the line north of Oxford Station are also at capacity and cannot accommodate the service enhancements set out in the 2024 TSS  but the issues would be resolved by rail infrastructure improvements as part of the wider Oxford Corridor Phase...
	31. With the majority of the EWR route already consented and the section of the route between Oxford, Bletchley and Milton Keynes under construction  the OSP2 Project would allow the potential of EWR to be realised.
	32. The OSP2 Project would significantly assist in unlocking economic growth across the City of Oxford, Oxfordshire as a whole, and the Oxford-Cambridge Arc an area rich in high value engineering, science, technology, and research  . The long-term pot...
	33. In spite of the strong local economy and significant assets in research and development, Oxfordshire’s knowledge-led economy has relatively low productivity. Poor east-west connectivity and a strong demand for housing in Oxford results in low leve...
	34. Responding to these issues the Oxfordshire Growth Board has developed a strategic approach to the generation of sustainable growth within the wider context of the Oxford-Cambridge Arc. Through the Oxfordshire Housing and Growth Deal, there will be...
	35. The Oxfordshire economy is also projected to double in size and create 108,000 additional jobs by 2040 with employment growth focussed on the primary locations in Oxfordshire along the Knowledge Spine extending from the research centres at Harwell...
	36. Improving east west connectivity across the Arc is an important part of the Regional Transport Strategy published by England’s Economic Heartland   representing local transport and enterprise partnerships across the Arc.
	37. Having sufficient capacity at Oxford Station is central to realising the policy ambitions for Oxfordshire and the wider region, given that Oxford sits at the confluence of a significant number of railway lines .
	38. The Oxfordshire Rail Corridor Study  which questioned how the rail system in Oxfordshire can most effectively support economic growth, concluded that Oxford Station is the critical enabler to unlock capacity and connectivity across the region, wit...
	39. The need for improvement also arises from significant recent growth in passenger numbers, which is anticipated to continue to grow significantly. Journeys to and from Oxford Station have increased by 63% in 10 years, well above the UK average of 4...
	40. Passenger satisfaction with Oxford Station reflected in the 2018 National Rail Passenger Survey, found that Oxford was ranked third worst amongst the 56 stations surveyed .
	41. The Future Oxfordshire Partnership representing all six Oxfordshire local authorities recognised the need for and benefits of the OSP2 Project  , expressing strong and unanimous support and noting that the Oxford corridor rail improvements are “vi...
	42. The Outline Business Case (OBC) concluded that the Phase 2 corridor scheme has a benefit/ cost ratio (BCR) of between 2.85 and 3.39, representing ‘‘High’’ value for money under DfT criteria  while the Full Business Case work, currently in draft, i...
	43. The need for the OSP2 Project has not been seriously disputed by any objector to the Order with extensive consultation demonstrating widespread support and limited objection. Additionally, the OSP2 Project would realise the policy ambitions of loc...
	The main alternatives to compulsory acquisition (Matter 2)
	44. Project development and optioneering, have robustly tested and established the OSP2 Project requirements including the necessary land take . Through the Oxford Corridor project, initial feasibility work, initial option selection work, and further ...
	45. Surrounding land uses tightly constrain Oxford Station leaving limited land to the west of the station available for construction of a new platform. Consequently, any expansion of the station involves acquisition of land outside NR’s ownership .
	46. The existing rail spans of Sheepwash Bridge could not accommodate the new line for reasons of track geometry, as this would result in a platform length which would be too short. Furthermore, the need to retain the road and pedestrian span to provi...
	47. The proposed alterations to the nursery building show very limited conflict between the existing building and the new proposed retaining wall on RDW . Subject to completion of the necessary works to this eastern side, the vast majority of the buil...
	48. The only alternative to acquiring any nursery land would be to move the existing rail lines east, to make more space for insertion of the line. The substantial work in moving all the existing rail lines and replacing the bridge spans, would also r...
	49. NR has also sought to avoid compulsory acquisition by seeking to acquire the necessary land and rights by agreement with evidence provided of the extensive negotiations and engagement, with objectors .
	Likely impacts (Matter 3)
	50. The likely impact of the Order would be significantly positive for local businesses, residents and visitors. Through the Order powers the OSP2 Project would bring major economic, social and environmental benefits while disruption from the works to...
	51. Although the application for prior approval which was granted by Oxford City Council  limits the scope of matters for consideration by the Council, the officer report found the OSP2 Project to be acceptable in planning terms . Those conclusions in...
	52. The environmental statement (ES)  supporting the application for prior approval concluded that there would be no significant construction effects from the OSP2 Project, given that the temporary adverse effects would be mitigated by design and the ...
	53. The ES assumed the loss of the four Lime trees on Cripley Road. However, the updated design incorporating the new station entrance building would allow for the retention of existing trees where practicable while conditions relating to tree protect...
	54. Incorporating an environmental barrier at the rear of the new track running parallel with RDW between Botley Road and Sheepwash Bridge would mitigate the operational noise effect. There would remain a significant adverse effect, but this would be ...
	55. The vicinity of the station is liable to flood in the future, both at Botley Road and the western entrance notwithstanding that without the delivery of the OSP2 Project it would still flood, due to the proximity of the River Thames and projected i...
	56. The ES also concluded  that the scheme would produce several significant beneficial effects including to the general amenity of the area and to views from Botley Road towards the western entrance, and by reason of the improvements to public transp...
	The Likely Impact on the Local Road Networks
	57. Oxfordshire County Council as the local highway authority expressed support in principle for the OSP2 Project. It welcomed the proposed scope of improved rail and highways infrastructure recognising that they are integral to the County Council’s O...
	58. The officer report for the prior approval application recorded that the County Council raised no objection to the OSP2 Project, supporting the provision of additional rail capacity and the redevelopment of Oxford Station and was satisfied that the...
	59. Conditions have been imposed through the prior approval decision notice to deal with highways and access issues: no.9 (pedestrian bridge); no.22 (construction traffic management plan); and no.23 (cycle parking) .
	60. A transport assessment (TA) was produced for the prior approval application . This concluded that there were no unacceptable transport or highways impacts, and that the OSP2 Project is not expected to increase traffic movements or adversely impact...
	61. Likely temporary road closures would include a minimum 4 days’ road closure to undertake the Botley Road bridge deck replacement and a signalised single lane shuttle working system along Botley Road for six months during the highway works. Some te...
	62. To provide access over Sheepwash Bridge and along RDW, a temporary bridge over the Sheepwash Channel is proposed to maintain access throughout the works period . The temporary bridge would be put in place before the existing one is removed. Additi...
	63. However, if that were not possible, then NR would rely on an alternative means of vehicular access (both for general and emergency traffic) from Walton Well Road with a bridge over Castle Mill Stream, at the northern extent of RDW . Measures have ...
	64. Whichever option is taken forward, access would be maintained, and through Article 13(8) the Order requires access to be maintained. If NR consider they need to temporarily close Sheepwash Bridge, alternative access arrangements would need to be p...
	65. A limited number of pay and display and permit parking bays would be permanently lost on RDW and Cripley Road . Given that the general policies of the City and County Councils is to move from private car use to more sustainable options, there are ...
	66. There were no objections to the prior approval application from ‘‘blue light’’ services. The TA explained how the traffic management arrangements could make appropriate provision for such services .
	The Likely Impact on Oxford University (OBJ-06 and OBJ-07)
	67. Objections by The Chancellor, Masters and Scholars of the University of Oxford (Oxford University) and Oxford University Fixed Assets Limited (OUFAL) have now been withdrawn . NR has agreed a compromise agreement with the University to address the...
	68. The agreement includes a number of obligations on NR which can be summarised as follows :
	a. to maintain provision of the University’s utility services with specific protective measures to be utilised in maintaining the data service cables;
	b. to keep the University updated on the programme;
	c. to enable the parties to agree a licence to go onto the University’s land required for temporary purposes;
	d. to provide appropriate notices on the diversions etc needed during the construction process;
	e. to grant rights to the University over Sheepwash Bridge in its newly constructed form;
	f. to provide access via the new Cripley Road junction until dedicated as highway or in the alternative to grant a further easement over the new junction; and
	g. not to permanently extinguish any existing rights of the University over the lower end of RDW until the Cripley Road junction has been constructed.
	69. By withdrawing their objections, the University and OUFAL accept that their concerns have been addressed and that any impact is acceptable and has been appropriately mitigated by NR. All of the matters in the University’s statement of case  are ad...
	The Likely Impact of any Removal of the Osney Lane to Mill Street Bridge During Construction
	70. Construction works would not require removal of the Osney Lane to Mill Street bridge but would necessitate its temporary closure for approximately 4-8 weeks whilst the pier of the footbridge on the western side of the railway is reconstructed. The...
	71. NR has provided an assurance that the closure of the footbridge for the project works would only be temporary whilst those project works are undertaken . NR does not consider it necessary to provide a written undertaking, given that there is no pu...
	The Likely Impact on the Co-op Children’s Nursery (OBJ-22)
	72. Kenmare Estates are the owners of Plots 10, 11 and 11a which is occupied by the Co-op Children’s Nursery. The OSP2 Project would involve land take from the nursery building which cannot reasonably be avoided and while alternative designs have been...
	73. The Co-op suggested that raising the level of the highway would avoid any permanent acquisition of the nursery. However, in NR’s view this would not be beneficial to either the Co-op or NR as it would increase the loading on the retaining wall and...
	74. NR recognised the need to minimise the impact on the Co-op, both as a general principle of the compulsory acquisition process, and also specifically because of the benefit to the community of the childcare services provided by the nursery. NR have...
	75. In February 2021, NR was asked to explore permanent relocation, but a property search was unable to locate any suitable available properties . Subsequently the Co-op confirmed  that temporary relocation was its preferred option. The Co-op provided...
	76. In the absence of an agreement with the Co-op during the Inquiry, NR submitted a draft unilateral undertaking , given by NR to Kenmare Estates Limited (the freeholder) and the Co-op (the occupier). This obliges NR to seek to agree necessary terms ...
	77. Addressing other aspects of the Co-op’s letter of objection NR confirmed that only a portion of the nursery land would be sought to be permanently acquired rather than the whole of the site (the undertaking ensuring that only Plots 11 and 11a woul...
	78. Temporary relocation of the nursery would be facilitated with the proposed relocation to the Beckett Street carpark being a similar distance from the station. This would enable the nursery to continue to serve commuting parents and was described b...
	79. In terms of need, NR’s position was that the need for the OSP2 Project had been comprehensively explained and the Covid-19 pandemic had not undermined this need case .
	80. In respect of consultation and engagement, NR indicated that paragraph 7.9 of the consultation report  was accurate but, engagement had been full and meaningful, and information had been properly shared, as evidenced by the advanced stage of negot...
	The Effects of the Scheme on Statutory Undertakers, Statutory Utilities and Utility Providers (Matter 4)
	81. Protective provisions are included in Schedule 5 of the Order for: electricity, gas, water and sewerage undertakers (Part 1); the operators of electronic communications code networks (Part 2); Southern Gas Networks Plc (OBJ-01) (Part 3); and Thame...
	Compulsory Purchase Powers (Matter 5)
	Whether there is a compelling case in the public interest
	82. NR’s case is that the evidence overwhelmingly demonstrates a compelling case in the public interest for making the Order to enable the compulsory acquisition of land and rights. There is a pressing need for the OSP2 Project which the compulsory ac...
	Human rights considerations
	83. Based on the compelling case set out, NR considers the purposes for which the Order is made justify interfering with the human rights of those with an interest in the land affected. Whilst owners of Order Land may be deprived of parts of their pro...
	Whether there are likely to be any impediments to the exercise of powers
	84. Although prior approval for the OSP2 Project was granted by Oxford City Council  NR anticipates that two further minor approvals may be required, neither of which would constitute a likely impediment to the scheme. Firstly, planning permission is ...
	85. Secondly, a prior approval application is likely to be required for a crash barrier at the base of the reconstructed west pier of the Osney Lane footbridge . The new crash barrier would be a modest and unobtrusive structure which would appear in t...
	86. The List of Consents, Permissions or Licences under Other Enactments , identifies other approvals required for the purposes of the powers sought in the application which were being sought at the date of submission of the application or have been o...
	87. Funding arrangements are in place for the OSP2 Project, in accordance with paragraph 14 of the CPO Guidance. The Funding Statement  explains that the estimated final cost of delivering the scheme is £161.4m , of which £72.7m has already been recei...
	Whether all the land and rights over land are necessary to implement the scheme
	88. NR has justified the inclusion within the Order of all the land and rights over land sought  with justification provided for each plot individually. This includes the purpose specific to each plot, which all directly relate to the OSP2 Project, an...
	Compliance with all Statutory Procedural Requirements (Matter 6)
	89. NR has confirmed   that it has complied with the Public Sector Equality Duty set out in s149(1) of the Equality Act 2010 and in preparing the Order has engaged with affected parties. Moreover, NR has prepared a Diversity Impact Assessment  to info...
	Other Matters (Matter 7)
	Public Rights of Way
	90. Section 5(6) of the TWA provides that a TWA order “shall not extinguish any public right of way over land unless the Secretary of State is satisfied – (a) that an alternative right of way has been or will be provided, or (b) that the provision of ...
	Modifications to the draft Order
	91. The draft Order as originally submitted  was amended prior to the Inquiry  together with an updated Book of Reference  and updated Land Plans . A number of amendments are minor drafting improvements and updates with the substantive changes summari...
	92. The revised Order amended the definition of ‘‘prior approval’’ in Article 1 (Interpretation) to record that Oxford City Council had issued prior approval .
	93. Article 9 (Temporary possession of land) was amended with the addition of paragraph 9(1)(d) to allow NR to construct or undertake any works specified in relation to land in column 2 of Schedule 2, or any works of mitigation. An amendment to Schedu...
	94. Article 13 (Extinction or suspension of private rights of way) included a new sub-section 13(8) which provides for the following:
	(a) Preserves third party rights to pass and repass over that part of RDW comprised in Plots 6b and 6c; and
	(b) Allows temporary possession of Plots 6b and 6c subject to an alternative route first being made available.
	95. The amendment was proposed to address paragraph 3(a) of the SoM and provide a commitment from NR that third party rights to pass and repass over Plots 6b and 6c would be preserved notwithstanding that the land may be compulsorily acquired. The new...
	96. Article 13(9) would provide a safeguard that rights to pass and repass over Plot 17b cannot be extinguished until the new junction to be constructed between Cripley Road and RDW has been constructed and is open for use to the public. This would al...
	97. An amendment was proposed to Schedule 2 which would provide for the removal of Plot 39. This follows further title investigations which confirmed there are no third-party interests in the footbridge with the freehold owned by NR in its entirety.
	98. Schedule 5 was amended with the introduction of a new Part 3 which comprises protective provisions in favour of, and agreed with, Southern Gas Networks. A new Part 4 has been included in the draft Order comprising protective provisions in favour o...
	Amendments to Plans
	99. The nature of and the reasons for the amendments to Land Plans were described in Mr Dawe-Lane’s Supplemental Proof of Evidence . NR has agreed with Oxford University that it will permanently acquire the existing Sheepwash Bridge and land required ...
	100. Plot 10 has been split into 3 separate plots comprising Plot 10, Plot 11 and Plot 11a but does not create any new interests to be acquired. The reasoning is to allow permanent acquisition to be taken for the component parts of the works in order ...
	101. Plot 13 has been split with the creation of a new Plot 13a to provide a clearer delineation between acquisition of land and acquisition of air right as per Plot 13a.
	102. Plot 39 has been removed from the Land Plans to reflect the further title investigations.
	Remaining Objections
	David Bradbury (OBJ-03)
	103. Mr David Bradbury’s position  is that compulsory acquisition is excessive and premature, on the basis that the access via Walton Well Road may not be necessary, and therefore rights sought along RDW may not be required.
	104. NR contends that it is neither necessary nor reasonable, as Mr Bradbury suggests, that the decision as to which access route is to be used should be reached before the Order is made. The need for the OSP2 Project is pressing in light of the propo...
	105. There is no prejudice to Mr Bradbury by including rights to enable temporary access from via Walton Well Road within the Order. If access can be continuously maintained over Sheepwash Bridge, then rights may not need to be exercised at the northe...
	106. NR has engaged with Mr Bradbury and sought to explain the land requirements to him in order that he might withdraw his objection, but he has refused .
	Rail Gourmet UK Ltd (OBJ-04b)
	107. Rail Gourmet UK Ltd is the leaseholder of a unit which it occupies, and which is within the Traincrew Building, located next to Platform 1. Rail Gourmet does not occupy any other site within the station and does not have any interest within the O...
	108. Rail Gourmet is therefore not a statutory objector within the meaning of rule 23(2) of the Transport and Works (Applications and Objections Procedure) (England and Wales) Rules 2006  or section 11(4) of the TWA   .
	109. Consequently, NR asked Rail Gourmet for the objection to be withdrawn . Rail Gourmet responded that it would only do so if assurances were given about rent arrears  which NR considers to be unreasonable and irrelevant to the issues .
	110. Rail Gourmet’s grounds of objection  all relate to alleged compulsory acquisition. Given that Rail Gourmet is not subject to any compulsory acquisition, NR considers those grounds are without substance.
	Select Service Partner Ltd (OBJ-04a)
	111. Select Service Partner Ltd (SSP) holds leases of the units in Oxford Station occupied by Delice De France, M&S Simply Food, Upper Crust and Pumpkin café. With the exception of Pumpkin café, all of those units are outside the Order Limits, being l...
	112. NR has been engaging with SSP in respect of Pumpkin café, since April 2021 . A without prejudice financial offer was made to acquire possession on 31 July 2021 with evidence  provided of attempts to reach agreement, in accordance with the CPO Gui...
	113. Having considered whether it is possible to relocate Pumpkin café, NR concluded that it would not be feasible . The existing café and other operational units on the platform would need to be demolished to allow construction of the new units, new ...
	114. NR also noted that SSP occupies its unit under a lease which can be terminated on grounds that the site is needed for redevelopment . GWR, not NR, is the landlord, such that NR is not able to effect this termination without a surrender of the lan...
	115. NR considers SSP’s grounds of objection are without merit. There is a compelling case in the public interest, and NR has engaged conscientiously and sought to progress negotiations, while exploring relocation. NR considers that the interference w...
	Conclusion
	116. NR states that the policy in A Guide to TWA Procedures (DfT, June 2006) and the CPO Guidance is strongly supportive of making the Order. There is a compelling case in the public interest for acquisition. The extent of the Order has been justified...
	THE CASES FOR THE SUPPORTERS
	Oxford City Council (SUPP-01)
	117. Oxford City Council is strongly supportive of the OSP2 Project acknowledging the significant economic benefits from the delivery of EWR. The Council noted that EWR would improve connectivity across the East of England Heartlands and Arc, consiste...
	Mr Nigel Rose (SUPP-02)
	118. As a regular user of Oxford Station Mr Rose expressed strong support for the proposals as part of EWR, noting in particular the benefits of the new Platform 5 and the improvements to the Botley Road bridge for cyclists, pedestrians and buses.
	Railfuture – Thames Valley Branch (SUPP-03)
	119. Railfuture – Thames Valley Branch expressed strong support for the proposals in improving rail services for passengers and freight in the Oxford corridor and noted that the OSP2 Project would enhance the station and provide additional capacity fo...
	Dr Rosemary Preston (SUPP-04)
	120. Dr Preston commented that overall, the plan for the station, the provision of new tracks and unparalleled improvement to the Botley Road underpass should be applauded. In respect of the Osney Lane footbridge confirmation that the works would not ...
	THE CASES FOR THE OBJECTORS
	121. None of the remaining objectors appeared at the Inquiry and therefore their cases reflect their written objections.
	Mr David Bradbury (OBJ-03)
	122. Mr Bradbury is the leaseholder of a property in Venneit Close. His objection  is on the grounds that the permanent or temporary possession of RDW was excessive and premature. He also questioned whether the proposed access from Cripley Road would ...
	Rail Gourmet UK Limited (Rail Gourmet) (OBJ-04b)
	123. Rail Gourmet’s objection  states that there is no compelling case for the use of compulsory acquisition powers in the public interest. NR has failed to engage adequately with, or have regard to, its interests and failed to acknowledge the contrib...
	Select Service Partner Limited (SSP) (OBJ-04a)
	124. SSP’s objection  is based on its holding of leases relating to Delice De France, M&S Simply Food, Pumpkin and Upper Crust at Oxford Station. The objection states that there is no compelling case for the use of compulsory acquisition powers in the...
	The Midcounties Co-operative (OBJ-22)
	125. The Midcounties Co-operative occupies and operates the Co-op Children’s Nursery on RDW. The objection  was made on the grounds that the proposals provided for the permanent acquisition of all the nursery property and that no supporting evidence w...
	OTHER REPRESENTATIONS
	Thames Water (REP-01)
	126. Originally categorised as OBJ-02, Thames Water reached an agreement with NR to address their concerns through an agreed form of protective provisions and as a result on 24 November 2021 withdrew their representations.
	Chris Gercke (REP-02)
	127. Mr Gercke raised concerns about the temporary suspension of access via a right of way to the rear of properties in Mill Street past the Westgate Hotel. Moreover, concern was further expressed about the possibility of the permanent closure/ exting...
	Stephen Meili and Leigh Payne (REP-03)
	128. This representation urged that RDW should remain open throughout the construction process to provide vehicular access for residents, emergency vehicles and delivery/ service vehicles. The representation also expressed support for a new western en...
	Pauline Massey (REP-04)
	129. Having originally submitted an objection (OBJ-13) about the permanent closure of the Osney Lane footbridge, Ms Massey withdrew her objection having been informed that the closure would only be temporary. Nevertheless, it was stated that the closu...
	Dr Helena Cantone
	130. Dr Cantone originally submitted an objection (OBJ-11) expressing concern about the permanent closure of the Osney Lane footbridge. Based on reassurances from NR that the closure would only be temporary Dr Cantone withdrew her objection while main...
	INSPECTOR’S CONCLUSIONS

	131. I have considered the matters arising from the proposed TWA Order. I have based these conclusions around those matters on which the SoST particularly wishes to be informed and I have then set out my overall conclusions.
	The aims and objectives of and need for the scheme (Matter 1)
	132. The only objection to question the need for the scheme was that of the Co-op (OBJ-22) which indicated that in light of the changes in working patterns and high street shopping as a result of the ongoing Covid-19 pandemic the need had not been dem...
	133. The reduction in the use of the station during the pandemic was a matter which Mr Nash adequately addressed in his written and oral evidence. While acknowledging that the long-term impact of the pandemic on travel patterns is not understood there...
	134. The aims and objectives for the OSP2 Project have established its overriding purpose and except for the position above, the need has not been contested. Through enhanced infrastructure the OSP2 Project would provide benefits for freight and passe...
	135. Improvements to the station and rail capacity would also provide a catalyst for development opportunities in the vicinity of the station, growth within the city centre and housing and employment growth within the county of Oxfordshire and the wid...
	The main alternatives to compulsory acquisition (Matter 2)
	136. NR has undertaken robust project development and optioneering over many years in order to reduce land take from third-parties, while meeting the objectives of the OSP2 Project. [44]
	137. Tightly constrained land uses surrounding the station provide very few opportunities for the construction of a new platform. Consequently, expansion of the station requires the acquisition of land outside of NR’s ownership. NR has concluded that ...
	Likely impacts (Matter 3)
	138. The limited disruption to local businesses, residents and visitors during construction would be managed as effectively as possible through conditions attached to the prior approval and controls through a Code of Construction Practice and Construc...
	139. The update to the design since the ES was prepared aims to limit the impact on Lime trees on Cripley Road which was previously identified as a potential significant operational effect. The revised design allows for the retention of existing trees...
	140. While a significant adverse effect would occur in terms of operational noise, the provision of a noise barrier would mitigate the impact which would be in accordance with NPPF and NSPE policy requirements. Moreover, conditions through the prior a...
	141. Prior approval conditions would also address the local planning authority’s concerns about the effects of fluvial flooding on the OSP2 Project, ensuring that appropriate measures would be in place to alleviate the effects of flooding. [55]
	142. Beneficial impacts arising from the OSP2 Project would comprise improvements to the local townscape including views from Botley Road towards the western entrance and improvements to the public transport network and for cyclists and pedestrians be...
	The Likely Impact on the Local Road Networks
	143. A deed of agreement between NR and Oxfordshire County Council provides the County Council, as the local highway authority, with the assurances it requires. In its response to the prior approval application the County Council acknowledged that the...
	144. In terms of the re-routing of RDW including the concerns raised by Mr David Bradbury appropriate provisions are proposed to ensure that the proposed access from Cripley Road would be available before the existing southern access of RDW with Botle...
	145. During construction, while temporary road closures are likely to be required, provision has been made for access to be continuously maintained along RDW and to Venneit Close although final details will be addressed later. Having had regard to the...
	The Likely Impact on Oxford University
	146. During the Inquiry objections on behalf of Oxford University and OUFAL were withdrawn. The compromise agreement includes various obligations on NR and mitigates the impacts of the OSP2 Project on the University’s interests. In addition to the agr...
	The Likely Impact of any Removal of the Osney Lane to Mill Street Bridge During Construction
	147. During the Inquiry NR provided an update on their position about the likely time required for the temporary closure of the Osney Lane to Mill Street bridge during construction. Details of the design remain to be finalised and prior approval would...
	148. Addressing a number of initial objections to the proposed Order, NR also confirmed that the closure of the footbridge would be temporary and not permanent. The removal from the Book of Reference of Plot 39 which incorporated the footbridge reflec...
	The Likely Impact on the Co-op Children’s Nursery.
	149. The OSP2 Project would require the permanent acquisition of a small part of the Co-op nursery building. NR has investigated whether this could be avoided completely and whether the amount of land to be acquired could be reduced. The evidence pres...
	150. Although the acquisition of part of the nursery’s interests would be required, NR has demonstrated that by reconfiguring the existing nursery space it is likely that the amount of useable space of the nursery could be maintained. The alternative ...
	151. While works are being undertaken to Sheepwash Bridge and RDW it will be necessary for the nursery to vacate their premises. An alternative location has been proposed which would be a similar distance from the station as the existing nursery and w...
	152. Agents acting for the nursery considered the option of a permanent relocation of the nursery, but written evidence presented during the Inquiry indicated that no suitable alternatives are available and therefore it will be necessary to return the...
	153. While agreement has not been reached with the nursery about the likely impacts, NR provided a signed undertaking after the close of the Inquiry to Kenmare Estates and the Co-op to facilitate the temporary relocation of the nursery and its return ...
	The Effects of the Scheme on Statutory Undertakers, Statutory Utilities and Utility Providers (Matter 4)
	154. Protective provisions in Schedule 5 of the Order would address the requirements of statutory undertakers and operators of electronic communications code networks. Agreements made with Southern Gas Networks and Thames Water resulted in the additio...
	Compulsory Purchase Powers (Matter 5)
	Whether there is a compelling case in the public interest
	155. In facilitating the delivery of enhanced rail services including EWR allied to the broad economic, social and environmental benefits which the project would bring about, the need for the OSP2 Project is pressing and immediate. On this basis and i...
	Human rights considerations
	156. Based on the compelling case for compulsory acquisition interference with the rights of those with an interest in the land affected is justified. The interference with Article 1 of the First Protocol of the Human Rights Act is engaged and having ...
	Whether there are likely to be any impediments to the exercise of powers
	157. One further prior approval and one further planning permission are likely to be required to exercise the powers contained in the Order. Both are minor and appear to be uncontroversial with the likelihood they each would be approved. Similarly, ot...
	158. NR has provided evidence that the funding arrangements are in place for the OSP2 Project subject to the required consents being in place and the project continuing to demonstrate value for money. [87]
	Whether all the land and rights over land are necessary to implement the scheme
	159. Justification is provided for the inclusion of each individual plot required to implement the OSP2 Project including the purpose for which each plot is required. No evidence has been provided that any land take or rights sought is excessive or un...
	Compliance with all Statutory Procedural Requirements (Matter 6)
	160. NR has confirmed that the application has been made in accordance with, and in compliance with, all statutory procedural requirements including the Public Sector Equality Duty. No party has suggested otherwise. [89]
	Other Matters (Matter 7)
	Public Rights of Way
	161. Article 15 of the Order provides for the stopping up of the former Oxford Station Emergency level crossing and extinguishes all rights of way over that level crossing. As the level crossing is disused and an alternative right of way is not requir...
	Remaining Objections
	162. I have carefully considered the objections to the Order. In this respect I have dealt with most of the issues raised in addressing those matters specified in the SoM. Regarding Mr David Bradbury’s objection, I find that the issue of temporary clo...
	163. Rail Gourmet’s objection does not demonstrate that its interest at Oxford Station is subject to compulsory acquisition and NR has stated that Rail Gourmet’s interests are not within the Order Limits. In the absence of any contrary evidence about ...
	164. SSP’s leases in respect of Delice De France, M&S Simply Food and Upper Crust all relate to units within the main station building and outside of the Order Limits. None of these units would therefore be subject to compulsory acquisition or interfe...
	165. I have considered the evidence of NR about the challenges of relocating Pumpkin café during construction due to safety and operational reasons and I have not been presented with contradictory evidence by SSP. I am therefore persuaded that NR woul...
	166. I have addressed the likely impact on the Co-op Children’s Nursery and commented on other matters within their objection earlier in these conclusions. Drawing these matters together I find that a compelling case in the public interest has been de...
	Modification to the draft Order
	167. NR’s proposed modifications to the draft Order would be needed to secure the undertakings it has provided unilaterally or through agreements. I am satisfied that they are necessary to achieve this aim, supported by the parties affected by the pro...
	Overall conclusions
	168. I have addressed the relevant matters raised in the above reasoning and find that none of them are sufficient to prevent the Order from being made.
	169. In the light of the above, I conclude that the Order is justified on its merits and that there is a compelling case in the public interest for making it, with clear evidence that the substantial public benefit from the public transport improvemen...
	170. I therefore conclude that the Order should be made, subject to the modifications proposed.
	RECOMMENDATION
	Recommendation to the Secretary of State for Transport
	171. I recommend that the Network Rail (Oxford Station Phase 2 Improvements (Land Only)) Order 202[] be made, subject to the modifications identified in document NR36a (Draft of the proposed Order (red line changes) (updated)) and given in documents N...
	Kevin Gleeson
	INSPECTOR


