

## INDEX TO PHASING DRAWINGS FEBRUARY 2026: OPTION 2

| No in folder | Drawing No | Title                                 | Revision |
|--------------|------------|---------------------------------------|----------|
| 1            | HQ 3/7     | Initial Site Establishment            | S        |
| 2            | HQ 3/8     | Phase A                               | S        |
| 3            | HQ 3/8-1   | Phase A + perimeter seal into Phase B | S        |
| 4            | HQ 3/9     | Phase B                               | S        |
| 5            | HQ 3/9-1   | Phase B + perimeter seal into Phase C | S        |
| 6            | HQ 3/10    | Phase C                               | S        |
| 7            | HQ 3/10-2  | Phase C + perimeter seal into Phase E | S        |
| 8            | HQ 3/12B   | Phase E                               | S        |
| 9            | HQ 3/12B-2 | Phase E + perimeter seal into Phase D | S        |
| 10           | HQ 3/11B   | Phase D                               | S        |
| 11           | HQ 3/11B-2 | Phase D + perimeter seal into Phase F | S        |
| 12           | HQ 3/13    | Phase F                               | S        |
| 13           | HQ 3/13-1  | Phase F + perimeter seal into Phase G | S        |
| 14           | HQ 3/14    | Phase G                               | S        |
| 15           | HQ 3/15    | Final Restoration                     | S        |
| 16           | HQ 3/16    | Popefield Farm                        | S        |

**Highlighted drawing numbers** are those which change between Options 1 and 2; all other drawings are the same in the two options.

**NOTE:** in Option 2 the correct sequence of drawings is HQ 3/10-2, HQ 3/12B, HQ3/12B-2, HQ3/11B and HQ 3/11B-2 (Phase E worked before Phase D)