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Proof of Evidence - Addendum

Negotiations Status Update

Preamble

This schedule provides an update on the status of negotiations with affected landowners and occupiers since submission of my Proof of
Evidence (August 2025). It has been prepared to assist the Inquiry by reporting on how discussions have progressed since that date and to
identify which agreements have advanced to legal completion or drafting.

The table follows the same format and terminology used in Section 5 and appendix B of my Proof of Evidence. For each party, it records:

1.

4,

5.

Plots (BoR): the plot references included within the Order.

Powers Sought: the type of land interest or rights required.

Negotiation Status (At Proof): the position as reported in my Proof of Evidence in August 2025.

Negotiation Status (Current): the updated position as of 11 November 2025, reflecting subsequent legal or commercial progress.

Update Since Proof: a short narrative summarising key changes, milestones, or confirmations.

The schedule adopts a by-exception approach: where no substantive progress has occurred since the Proof, the previous status has been
retained and marked “No Further Update.” Where negotiations have advanced, the update column identifies whether matters have
progressed to solicitors, draft documentation, or completion.
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Negotiation Status

Negotiation Status

Party / Objector Plots (BoR) Powers Sought (At Proof) (Current) Update Since Proof
FW Deptford Ltd 14-153 Unrestricted powers to Agreement Agreement Completed  N/A
acquire land Completed
Bourn Airfield 3-032b, 1-015, 3-036, Unrestricted powers to Agreement Agreement Completed  N/A
(Taylor Family / 1-021, 1-004, 1-022, acquire land; temporary Completed
Juniper Propco) 3-033, 1-019, 1-024, use of land; acquisition
3-034, 4-039, 3-032a, of permanent rights
1-020
University of 10-117, 14-155a, 14-  Unrestricted powers to Agreement Agreement Completed  N/A
Cambridge 155b, 15-161b, 15- acquire land; temporary Completed
163, 16-169b, 14- use of land; acquisition
156a, 14-156b, 14- of permanent rights
158a, 14-158b, 15-
161a, 16-166, 16-
1693, 16-171, 14-
159a, 14-159b, 14-
160, 15-167
CURUFC 17-181, 17-182, 17- Permanent acquisition; Terms Agreed —In  Agreement Completed. Legal agreement has
184 temporary use Legal Hands Objection removed completed. Objection
withdrawn (Ref: CD28-04)
Clare Hall 16-164a, 16-164b (in Engaged and Terms agreed and Legal agreement has

respect of rights
reserved by
Conveyance

dated 24 June 1983)
and 16-178, 16-179,
17-180, 17-181 (in
respect of easement)

Negotiating

agreement completed.

Objection removed

completed. Objection
withdrawn (Ref:CD28-03).

St John’s College

10-110, 10-118, 11-
122, 16-164a4, 16-
164b, 16-165, 16-
170, 16-172, 16-173a,
16-173b, 16-175, 16-

Unrestricted powers to
acquire land; temporary
use of land; acquisition
of permanent rights

Terms Agreed — In
Legal Hands

Document draft
finalised

Matter has progressed to
Solicitors to document
agreement

CBRELTD | PROPRIETARY & CONFIDENTIAL INFORMATION

©2025 CBRE, INC.




Proof of Evidence - Addendum

Chivers Farms
(Hardington) LLP

Bedlam Farming
Company

Jesus College

Taylor Wimpey

National Highways

Mr & Mrs Sadler

Martin Jenkins &
Co-owners

PX Farms Limited

176, 10-111, 10-116,
12-123, 16-162, 16-
168, 16-174, 10-119,
16-177

8-084

9-093a, 9-093b, 9-
097, 10-101, 10-102,
10-103, 9-098, 10-
100, 9-088

16-178, 16-179, 17-
180, 17-181

1-002, 1-003

Multiple plots
(including 5-056, 1-
010, 10-115, 1-012,
1-016, 14-152, and
others)

12-122 to 12-135

4-043, 4-047, 4-048,
4-049

6-073, 7-075, 7-076,
7-078, 7-081
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Temporary use of land

Unrestricted powers to
acquire land; temporary
use of land; acquisition
of permanent rights

Unrestricted powers to
acquire land; temporary
use of land

Land subject to all order
powers except for
compulsory acquisition
Unrestricted powers to
acquire land; temporary
use of land; acquisition
of permanent rights

Permanent acquisition;
temporary use

Permanent acquisition;
temporary use

Permanent and
temporary acquisition

Offer Made -
Engaged and
Negotiating

Terms Agreed —
Subject to Contract

Offer Made —
Engaged and
Negotiating
Offer Made -
Engaged and
Negotiating
Offer Made —
Engaged and
Negotiating

Offer Made —
Engaged and
Negotiating
Offer Made —
Engaged and
Negotiating
Offer Made —
Engaged and
Negotiating

Terms Agreed - In
Legal Hands

Terms Agreed - In
Legal Hands

Terms Being Finalised—
In Legal Hands

Terms Being Finalised -
In Legal Hands

Terms Agreed —In
Legal Hands (Please
see schedule below for
further information)

Offer Made — no further
material engagement

Offer Made — Engaged
and Negotiating

Offer Made — Engaged
and Negotiating

Matter has progressed to
Solicitors to document
agreement. Objection
withdrawn (Ref:CD28-05).
Matter has progressed to
Solicitors to document
agreement. Objection
withdrawn (Ref:CD28-05).

Matter has progressed to
Solicitors to document
agreement

Matter has progressed to
Solicitors to document
agreement

Matter has progressed to
Solicitors to document
agreement

No Further Update

No Further Update

No Further Update
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Nigel John Wallis / 12-124 Unrestricted powers to Offer Made — Offer Made — Engaged  No Further Update
Richelle Wynona acquire land Engaged and and Negotiating
Wallis Negotiating
Paragon Land 4-051, 5-062a, 5- Unrestricted powers to Offer Made — Offer Made — Engaged  No Further Update
062b, 4-050, 5-057, acquire land; temporary  Engaged and and Negotiating
5-061 use of land; acquisition Negotiating
of permanent rights
The Fosters / 14-144a, 14-144c, 14- Unrestricted powers to Offer Made — Offer Made — Engaged  No Further Update
Rectory Farm 146, 14-144b, 14- acquire land; temporary  Engaged and and Negotiating
145, 14-148 use of land; acquisition Negotiating
of permanent rights
Anna Gazeley / 13-142, 14-147 Permanent acquisition; Offer Made — No Offer Made — no further No Further Update
Houston Crest temporary use; Material material engagement
Properties Ltd permanent rights Engagement
Cambridge Past, 13-140 Permanent acquisition Offer Made — No Offer Made — no further No Further Update
Present & Future Material material engagement
(CPPF) Engagement
Spearing Family 9-086 to 9-094, 11- Permanent acquisition; Offer Made — No Offer Made — no further No Further Update
120 temporary use; Material material engagement
permanent rights Engagement
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National Highways

Summary of current agreement status with National Highways. The agreement is currently progressing between solicitors and anticipated
completion shortly. The agreement will allow acquisition or use under licence for all land required to deliver the project.

Categorisation

Land Area

(Acres)

Agreement Position

Agreed - Included in M11 Bridge
Agreement

14-149, 14-150, 14-151, 3-038 4.78

These plots form part of the M11 Bridge Agreement
with National Highways. Required land & rights to be
transferred / granted as part of that agreement

Agreed - Land to be Transferred /
Rights Granted under Licence

1-005, 1-006, 1-007, 1-008, 1- 17.30
009, 1-010, 10-115, 1-012, 1-
013, 1-014, 1-016, 1-017, 1-
023, 1-025, 1-026, 1-027, 1-
029, 3-035, 3-037, 4-040, 4-
041a, 4-041b, 4-042, 4-044, 4-
045, 4-046, 4-053, 5-054, 5-
055, 5-056, 5-059, 5-060, 5-
063, 5-064, 5-065, 5-066, 5-
067, 6-068, 6-069, 6-070, 6-
071, 6-072, 6-074, 6-079, 6-
080, 8-082, 9-099

These plots are included in the option agreement with
National Highways. Required land & rights to be
transferred / granted as part of that agreement

Agreed - Subject to Detail Design 2-031, 4-052 8.72 National Highways have confirmed these plots can be

Review included in the option agreement for transfer, but the
detail design will need to be reviewed in order that NH
Operational requirements are satisfied.

Land No Longer Required 9-095, 9-096 0.34 Land that has been reviewed by the project team and

has now been agreed to be removed from the order
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Unregistered Land (Documented in  1-011, 5-058, 9-085a, 9-085b, 14.99 National Highways agree to transfer what rights they
BoR as reputed FH Ownership in 9-085c¢, 9-092, 10-109, 14-152 have in land where they can, but confirmed they do not
National Highway) believe they hold paper title to the land
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