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Document Reference CSET-21-14 

Revision Number 00 

Applicant Cambridgeshire County Council 

Date January 2025 



SERIES
FRANCIS CRICK 

AVENUE
PT  ROUTE TRAVEL HUB

200 £29,034.57 £246,404.39 £79,940.97 

300 £456.30 £693,137.02 £0.00 

400 £0.00 £509,420.25 £0.00 

500 £113,149.31 £4,576,127.77 £878,070.91 

600 £71,037.03 £4,307,020.39 £2,202,677.68 

700 £383,137.44 £10,872,128.07 £4,852,177.37 

1100 £383,254.68 £1,614,502.06 £560,382.24 

1200 £130,178.28 £809,942.35 £107,076.79 

1300 £105,606.84 £184,026.78 £284,111.36 

1400 £189,154.74 £2,318,032.53 £758,746.21 

1500 £0.00 £160,605.28 £79,081.73 

2500 £107,562.80 £13,129,792.38 £1,808,177.75 

3000 £6,613.85 £2,295,322.91 £462,518.32 

£1,519,185.84 £41,716,462.17 £12,072,961.33

PRELIMINARIES 20%

TRAFFIC MANAGEMENT 15%

OVERHEADS AND PROFIT 10%

DETAILED DESIGN COST SERVICES 10%

PROJECT COSTS TO DATE

FUTURE GCP AND CONSULTANT COSTS 2%

PROJECT MANAGEMENT SERVICES 3%

STATUTORY UNDERTAKER COST

RISKS/ CONTINGENCY QCRA

INFLATION (as per BCIS TPI indices)

LAND COST

LAND COST RISK 25%

LANDFILL TAX COST

ROAD RESTRAINT SYSTEM

DECRIPTION

DIRECT COSTRUCTION COST 

SITE CLEARANCE

FENCING

ROAD LIGHTING COLUMNS, BRACKETS AND CCTV MASTS

DRAINAGE AND SERVICE DUCTS

EARTHWORKS

PAVEMENTS

KERBS, FOOTWAYS AND PAVED AREAS

TRAFFIC SIGNS AND ROAD MARKINGS

£11,061,721.87

£8,296,291.40

TOTAL DIRECT CONSTRUCTION COST(A)

ELECTRICAL WORK FOR ROAD LIGHTING AND TRAFFIC SIGNS

MOTORWAYS COMMUNICATION AND TECHNOLOGY 

SPECIAL STRUCTURES

LANDSCAPING AND ECOLOGY

£7,466,662.26

£8,213,328.49

£2,710,398.40

£2,975,000.00

£8,000,000.00

£1,642,666.00

£14,535,000.00

£6,133,237.00

£9,758,032.00

TOTAL COST £167,489,017.74

£19,488,071.00

£11,900,000.00

CSET PHASE 2 

CAPEX Detailed Estimate (Option 2)

Greater Cambridge Partnership

£19,358,013.27

£74,666,622.60

TOTAL INDIRECT CONSTRUCTION COST (B)

TOTAL CONSTRUCTION COST (A+B)

INDIRECT CONSTRUCTION COST 


